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The following management discussion and analysis (the “MD&A”) of the operations and consolidated financial position 
of Falco Resources Ltd. (“Falco” or the “Company”) for the three-month and nine-month periods ended 
March 31, 2024, should be read in conjunction with Falco’s audited consolidated financial statements as at and for 
the year ended June 30, 2023 (the “Annual Financial Statements”), and is intended to supplement and complement 
the Company’s unaudited condensed interim financial statements and related notes as of March 31, 2024, and for 
the three-month and nine-month periods ended March 31, 2024 and 2023 (the “Financial Statements”). The Financial 
Statements have been prepared in accordance with International Financial Reporting Standards as issued by the 
International Accounting Standards Board (“IFRS”). Consequently, all comparative financial information presented in 
the MD&A reflects the consistent application of IFRS. 
 
Falco’s management (“Management”) is responsible for the preparation of the consolidated financial statements and 
other financial information relating to the Company included in the MD&A. The Board of Directors (the “Board”) is 
responsible for ensuring that Management fulfills its responsibilities for financial reporting. In furtherance of the 
foregoing, the Board has appointed an Audit Committee composed of a majority of independent directors. The Audit 
Committee meets with Management in order to discuss results of operations and the financial condition of the 
Company prior to making recommendations and submitting the consolidated financial statements to the Board for its 
consideration and approval for issuance to shareholders. The information included in the MD&A is as of May 23, 2024, 
the date the Board approved the Financial Statements, following the recommendation of the Audit Committee. All 
monetary amounts included in this report are expressed in Canadian dollars, the Company’s reporting and functional 
currency, unless otherwise noted. The MD&A contains forward-looking statements and should be read in conjunction 
with the risk factors described in the “Cautionary Statement Regarding Forward-Looking Statements” section. 
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Description of the Business 
 
Falco is in the business of exploring, evaluating and developing mineral properties in Canada. Its focus is on 
developing its mineral properties in the Rouyn-Noranda region of the Province of Québec for base and precious 
metals, primarily on its wholly owned Horne 5 polymetallic deposit (the “Horne 5 Deposit”, the “Horne 5 Project” or 
the “Project”).  
 
Falco is listed on the TSX Venture Exchange (“TSX-V”) under the symbol “FPC”. The Company is one of the largest 
claim holders in the Province of Québec, with extensive land holdings in the Abitibi Greenstone Belt. Falco owns 
mining claims and contractual rights in or in relation to mining concessions in the Rouyn-Noranda mining camp 
(the “Mining Camp”).  
 
The Company was originally incorporated under the Business Corporations Act (British Columbia) on March 16, 2010. 
On June 12, 2015, Falco was continued under the Canada Business Corporations Act. The Company’s registered 
business address is 1100, avenue des Canadiens-de-Montréal, Suite 300, Montréal, Québec, Canada. As at 
March 31, 2024, the Company has a convertible loan and a silver stream agreement with Osisko Gold Royalties Ltd 
(“Osisko Gold”). Osisko Development Corp owns a 17.3% interest in Falco.  
 
Rouyn-Noranda Mining Region 
 
The Company has a 100% interest in approximately 670 square kilometres of mining claims and contractual rights in 
or in relation to mining concessions in the Mining Camp, which Management believes represents approximately 67% 
of the entire Mining Camp. Rouyn-Noranda is an established Mining Camp in the Province of Québec with the required 
infrastructure (electricity, rail, water, etc.) in place for exploration and mine development. 
 
Rouyn-Noranda has a long history of mining and exploration. Since the Horne deposit discovery in the 1920's, the 
area has been host to 50 former producers, including 20 base metal mines and 30 gold mines. A number of copper-
zinc volcanogenic massive sulphide (“VMS”) deposits in the Mining Camp contained gold grades well in excess of 
those associated with typical VMS deposits, which along with several mesothermal vein type deposits have accounted 
for more than 19 million ounces of historic gold production from the Mining Camp as a whole. 
 
Falco's principal property is the Horne 5 Project, located in the Mining Camp, which has hosted several former gold 
and base metal producers including the Horne Mine, which was operated by Noranda Inc. from 1927 to 1976. The 
Horne Mine produced approximately 11.6 million ounces of gold and 2.5 billion pounds of copper. 
 
For further details regarding the Horne 5 Project, refer to the Feasibility Study entitled, “Feasibility Study Update, 
Horne 5 Gold Project”, dated effective March 18, 2021 (the “Updated Feasibility Study” or “UFS”), which was prepared 
in accordance with National Instrument 43-101 Respecting Standards of Disclosure for Mineral Projects (“NI 43-101”), 
and is available on SEDAR+ at www.sedarplus.ca. 
 
Air quality in Rouyn-Noranda has been the subject of greater public and government attention. Glencore Canada 
Corporation (“Glencore Canada”) has copper smelting operations (the “Horne Smelter”), which emit arsenic and other 
metals above the air quality standards, which are subject to a Ministerial Authorization that was due for renewal at 
the end of 2022. The renewed Ministerial Authorization was issued to Glencore Canada on March 16, 2023. New 
requirements were formulated by the MELCCFP, including for air emissions, noise and waste waters.  
 
For more details, please refer to the Horne 5 Project section under “Environmental Permitting Process” and the Risk 
Factors section under “Permits, licenses and approvals”.  
 
Agreements with Glencore Canada and its affiliated companies  
 
The Operating License and Indemnity Agreement (“OLIA”) 
On January 23, 2024, the Company entered into the OLIA with Glencore Canada pursuant to which Glencore Canada 
granted to Falco, a license to access and utilize certain of its properties in order for Falco to conduct exploration, 
development, construction, operation, mining, closure operations and other activities (“Project Operations”), subject 
to the terms of the OLIA and, where applicable, the fulfilment of certain conditions by Falco, including those 
summarized below.  
 
The OLIA was entered into further to the preliminary agreement in principle with Glencore Canada announced on 
June 28, 2021, which it replaces. The OLIA establishes the framework to govern Falco’s development and operation 
of its world-class Horne 5 Project, taking into account its overlap with and close proximity to Glencore Canada’s 

http://www.sedarplus.ca/
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copper smelting operations at the Horne Smelter in order to provide Glencore Canada protection from incremental 
risks and losses to the Horne Smelter and its businesses and assets occasioned by project operations and the 
presence of Falco and components of the Horne 5 Project. 
 
The key features of the OLIA include: 

• The creation of a Technical Committee comprised of two representatives of each of Falco and Glencore 
Canada (the “Parties”), to determine ongoing operating parameters within which Falco can conduct 
operations of the Horne 5 Project so as not to interfere with the Horne Smelter, minimize and control risks to 
the Horne Smelter and where necessary adopt mitigation measures. 

• The creation of a Strategic Committee comprised of two representatives of each of the Parties, to collaborate 
and exchange information in connection with the development and operation of the Horne 5 Project, its 
interaction with the Horne Smelter and community and regulatory matters, and to capitalize on the many 
synergies between the Parties. 

• The right of Glencore Canada to appoint one nominee to Falco’s board of directors.  
• The adoption of principles pursuant to which Glencore Canada and its Horne Smelter (i) retain priority over 

the operations of the Horne 5 Project as contemplated in the OLIA and (ii) must be afforded protection from 
incremental risks and losses occasioned by the Horne 5 Project. 

• Financial assurances, guarantees and indemnification to be provided by Falco to Glencore Canada to cover 
incremental risks and losses to the Horne Smelter arising from Falco’s operations and certain other matters 
specified in the OLIA, as further described below. 

• The right of Glencore Canada to require remediation, suspension or other risk-mitigation during the 
operations of Falco’s Horne 5 Project to protect the Horne Smelter and related operations, subject to expert 
intervention and dispute resolution mechanisms set out in the OLIA. 

 
Financial Assurances and Insurance Policies 
The ability of Falco to commence certain conditioned activities under the OLIA, including dewatering and mining 
activities, is also subject to Falco providing Glencore Canada at the relevant time, financial assurances in the form of 
letters of credit, performance guarantee or similar guarantees.   
 
Financial assurances (“Financial Assurances”) must be posted by Falco in the amount of $40 million for the dewatering 
phase, increasing to $80 million during the mining phase and decreasing to between $10 million and $20 million during 
the closure and remediation phases, subject to certain conditions and inflation-related adjustments after a specified 
number of years. Glencore Canada will have the right to draw upon such Financial Assurances in the event that it 
incurs losses subject to indemnification by Falco under the OLIA. The OLIA also requires Falco to provide Glencore 
Canada specified coverage under insurance policies (“Insurance Policies”) to address certain risks to Glencore 
Canada and its Horne Smelter arising from Falco’s Horne 5 Project, before the commencement of dewatering and 
mining activities. Based on its discussions with insurance brokers and underwriters, Falco expects that such coverage 
can be obtained on reasonable terms when required. 
 
Conditions Precedent 
In addition to the requirement to post Financial Assurances and obtain Insurance Policies, the ability of Falco to 
commence dewatering and mining activities is also subject to other conditions precedent, including: 

• Falco granting Glencore Canada a hypothec over the Horne 5 Project and other assets as security for its 
obligations pursuant to the OLIA, ranking after the existing security for Falco’s senior convertible debenture 
held by Glencore Canada, senior convertible loan and silver stream held by Osisko Gold and royalty held by 
Sandstorm Gold Ltd. (“Sandstorm”). Glencore Canada also agreed to negotiate in good faith to subordinate 
this hypothec to security interests to be granted in future debt financings for the dewatering and construction 
of the Horne 5 Project; 

• Falco entering into a water agreement with Glencore Canada governing the provision by Falco of 
replacement process water for the Horne Smelter prior to the dewatering of the Horne 5 Project; 

• Falco making available to Glencore Canada certain synergies through further Synergy Agreements to be 
entered into with Glencore Canada, based on key terms already contemplated in the OLIA; and 

• Falco obtaining all required permits and authorizations from governmental entities in connection with such 
conditioned activities and Glencore Canada obtaining certain confirmations in connection with regulatory 
and permitting matters. 

 
(collectively, the “Conditions Precedent”) 
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A material change report dated February 1, 2024, describing the principal terms of the OLIA together with a copy of 
the OLIA is available on SEDAR+ at www.sedarplus.ca. 
 
The Convertible Debenture  
Falco entered into a $10.0 million convertible debenture (the “Convertible Debenture”) on October 27, 2020. The 
Convertible Debenture had an initial term to maturity of 12 months (the “Maturity Date”) and was bearing interest at a 
rate of 7% per annum, compounded quarterly. Accrued interest was capitalized quarterly by adding the interest to the 
principal of the Convertible Debenture. As the Parties progressed towards the negotiation of the OLIA, Falco had the 
right to extend the Maturity Date by an additional six months. On October 13, 2021, the Company agreed with 
Glencore Canada to extend the Maturity Date of the Convertible Debenture from October 27, 2021 to April 27, 2022, 
in accordance with the terms of the Convertible Debenture. The Convertible Debenture was convertible into common 
shares of the Company (each a “Share”) within ten days of the Maturity Date or on the Maturity Date at Glencore 
Canada’s sole option at a conversion price of $0.41 per Share. 
 
Concurrently with the issuance of the Convertible Debenture on October 27, 2020, Falco also issued to Glencore 
Canada, 12,195,122 warrants of the Company (“Warrants”) (the “Glencore Warrants”). Each Glencore Warrant was 
exercisable for one Share at an exercise price of $0.51 up to 12 months from the date of issuance of the Glencore 
Warrants. Given the extension to the Maturity Date of the Convertible Debenture, the Company announced the 
extension of the expiry date of the Glencore Warrants from October 27, 2021 to April 27, 2022. All other terms and 
conditions of the Glencore Warrants remained unchanged. 
 
In April 2022, the Parties agreed to extend the Maturity Date of the Convertible Debenture, from April 27, 2022 to 
April 27, 2023. The accrued interest on the existing Convertible Debenture was capitalized such that the principal 
amount of the amended Convertible Debenture was $11.1 million. 
 
In connection with this extension, the conversion price of the Convertible Debenture was amended to $0.40 per Share 
and the interest rate is 8% per annum, compounded quarterly. In accordance with its terms, the Convertible Debenture 
can be converted into Shares within 10 days of the Maturity Date or on the Maturity Date except that Glencore Canada 
shall have the right to accelerate its conversion right upon the provision of a prior written notice to the Company. 
 
The Company also extended the expiry date of the Glencore Warrants from April 27, 2022 to April 27, 2023. The 
exercise price of the Glencore Warrants was reduced to $0.41 per Share. All other terms and conditions of the 
Glencore Warrants remained unchanged. As consideration for the amendment and extension, Falco issued to 
Glencore Canada 2,866,036 additional warrants (the “Additional Warrants”). Each Additional Warrant is exercisable 
for one Share and has identical terms to the terms of the Glencore Warrants. 
 
On January 24, 2023, Falco finalized an agreement with Glencore Canada to extend the maturity date of the 
Convertible Debenture from April 27, 2023 to December 31, 2024. In consideration for the extension of the maturity 
date of the Convertible Debenture, this loan was also amended (i) in order for the accrued interest on the existing 
Convertible Debenture to be capitalized such that the principal amount of the amended Convertible Debenture would 
be $11.8 million, (ii) to increase the interest rate of the Convertible Debenture from 8% per annum to 9% per annum 
and (iii) to reduce the conversion price of the Convertible Debenture from $0.40 to $0.36 per Share. In addition, the 
15,061,158 Warrants held by Glencore Canada, each exercisable for one Share at an exercise price of $0.41 and 
expiring on April 27, 2023 were amended to be exercisable at an exercise price of $0.38 and expiring on December 
31, 2024, maturing concurrently with the Convertible Debenture, as amended.  
 
The Convertible Debenture is secured by a first ranking security on all assets owned by Falco. Glencore Canada will 
release the security upon the settlement of the Convertible Debenture and the repayment of interest. So long as 
Glencore Canada owns (or is deemed to own) a minimum equity interest of 5% in the Company, it will have the right 
to maintain its pro-rata interest in Falco by participating in equity financings and other dilutive instruments.  
 
Offtake Agreements 
Under the terms of the concentrate offtake agreements (the “Offtake Agreements”) concluded on October 27, 2020, 
Glencore Canada affiliated companies will purchase from Falco the copper and zinc concentrates produced during 
the life of mine (“LOM”) of the Horne 5 Project, currently estimated at 15 years. Terms were negotiated on an arms’ 
length basis. 
 
  

http://www.sedarplus.ca/
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The Work Plan 
On October 27, 2020, in order to further investigate and mitigate geotechnical and other technical risks, and to identify 
additional synergies, Falco announced the collaboration with Glencore Canada in developing the Work Plan for 
additional geotechnical work and analysis of the risks associated with the development of the Horne 5 Project. Falco 
and Glencore Canada conducted the Work Plan to address concerns and mitigate potential risks to Glencore 
Canada’s Horne Smelter. Key components of the Work Plan were established by Glencore Canada after a due 
diligence review of the Horne 5 Project, and included geotechnical advancement (drilling investigation, crown pillar 
stability, seismicity potential, backfill characterization, etc.), water management and synergies between the Horne 5 
Project and the Horne Smelter. 
 
The Silver Stream Agreement 
 
On February 27, 2019, Falco and Osisko Gold completed the Silver Stream Agreement, whereby Osisko Gold agreed 
to provide the Company with staged payments totaling up to $180 million, toward the funding of the development of 
the Project, payable in five distinct installments, subject to the occurrence of specific conditions precedent detailed in 
the Silver Stream Agreement as amended (the “Conditions Precedent”).  
 
Under the terms of the Silver Stream Agreement, Osisko Gold will purchase 90% of the payable silver from the Project, 
increasing to 100% of the payable silver from the Project in the event the optional Fifth Installment is paid. In exchange 
for the silver delivered under the Silver Stream Agreement, Osisko Gold will pay the Company ongoing payments 
equal to 20% of the spot price of silver on the day of delivery, subject to a maximum payment of US$6.00 per silver 
ounce. The silver produced from the Project and from properties located within a 5 km area of interest will be subject 
to the Silver Stream Agreement. 
 
Pursuant to the Silver Stream Agreement, the Company agreed to pay a $2.0 million capital commitment fee, payable 
upon Osisko Gold funding the third installment under the Silver Stream Agreement. Falco’s obligations towards Osisko 
Gold with respect to the Silver Stream Agreement is secured by a deed of hypothec for a maximum of $600 million; 
such first ranking was subordinated in favour of the security granted to Glencore Canada as part of the Convertible 
Debenture transaction.  
 
On January 31, 2020, November 27, 2020 and on January 31, 2022, Falco and Osisko Gold agreed to amend the 
Silver Stream Agreement, to postpone by one year each of the deadlines granted to Falco to achieve milestones set 
as condition precedent to Osisko Gold funding the remaining installments and certain other deadlines. On 
August 19, 2021, the Company received from Osisko Gold a partial advance payment of $10.0 million on the second 
installment of $20.0 million to be made under the Silver Stream Agreement. 
 
On February 23, 2023, Falco and Osisko Gold entered into an amendment to the Silver Stream Agreement, with effect 
on January 31, 2023, to postpone to January 31, 2025, the deadlines granted to Falco to achieve milestones set as 
Conditions Precedent to Osisko Gold funding the second and third installments, which installments will be funded 
concurrently, if such conditions are satisfied. 
 
To date, a total of $35 million has been received by Falco. Other remaining payments remain subject to the occurrence 
of the Conditions Precedent. 
 
Loan with Osisko Gold  
 
On November 17, 2020, the Company entered into a binding agreement with Osisko Gold in order to extend the 
maturity date of the Secured Loan entered into on February 22, 2019 and amended on November 22, 2019 from 
December 31, 2020 to December 31, 2022 (the “Maturity Extension”). Together with capitalized interest, the principal 
amount outstanding under the Secured Loan as of November 17, 2020, was $17.6 million. In consideration for the 
Maturity Extension, the Secured Loan was amended to become convertible (the “Convertible Loan”) after the first 
anniversary of the closing date into Shares at a conversion price of $0.55 per Share. The Convertible Loan bears 
interest at a rate of 7.0% per annum, compounded quarterly, and will continue to be secured by a hypothec on certain 
assets of Falco which ranks after the hypothec securing the Convertible Debenture. The Shares that the Convertible 
Loan may be converted into are subject to a hold period of four months from the date of closing of this transaction. 
 
In consideration for the Maturity Extension, the Company issued to Osisko Gold 10,664,324 Warrants, each 
exercisable for one Share at an exercise price of $0.69 up to 24 months from the date of issuance of the Warrants. 
The terms of these Warrants provide for a cashless exercise feature, under which the number of Shares to be issued 
will be based on the number of Shares for which Warrants are exercised multiplied by the difference between the 
market price of a Share and the exercise price divided by the market price at the time of the exercise. Osisko Gold 
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may utilize the cashless exercise feature at its sole discretion. The Warrants (and the underlying Shares) were subject 
to a hold period of four months from the date of issuance of the Warrants. 
 
On January 24, 2023, Falco finalized an agreement with Osisko Gold to extend the maturity date of the Convertible 
Loan from December 31, 2022 to December 31, 2024. In consideration for the extension of this maturity date of the 
Convertible Loan, this loan was also amended (collectively with the extension of the maturity date of the Convertible 
Loan, the “Convertible Loan Amendments”) (i) in order for the accrued interest on the existing Convertible Loan to be 
capitalized such that the principal amount of the amended Convertible Loan would be $20.5 million,(ii) to increase the 
interest rate of the Convertible Loan from 7% per annum to 8% per annum, and (iii) to reduce the conversion price of 
the Convertible Loan from $0.55 to $0.50 per Share. In addition, the 10,664,324 Warrants previously held by Osisko 
Gold, were replaced with 10,664,324 Warrants exercisable at an exercise price of $0.65 and expiring on December 
31, 2024, maturing concurrently with the Convertible Loan, as amended.  
 
Falco’s obligations towards Osisko Gold with respect to the Convertible Loan is secured by a deed of hypothec for a 
maximum of $25.0 million over all of the assets of Falco other than the Horne 5 Project and ranks after the security 
granted to Glencore Canada as part of the Convertible Debenture transaction.  
 
Option Agreement with First Quantum 
 
On June 30, 2021, Falco announced that it entered into an option agreement with First Quantum pursuant to which 
First Quantum granted the Company the sole and exclusive right to acquire this option (the “Option”) in the properties 
(the “Properties”) located near the City of Rouyn-Noranda (the “City”). The Properties have already been impacted by 
historical mining activities and are located approximately 11 km from the City and would serve as the surface storage 
of tailings for the Horne 5 Project. The Company paid $1.0 million (the “Option Price”) to First Quantum on August 20, 
2021, in the form of (i) a cash payment of $0.5 million (the “Cash Payment”), and (ii) the issuance of 1,265,182 of 
Shares having an aggregate value of $0.5 million (the “Consideration Shares”) based on the volume weighted average 
trading price of the Shares for the five trading-day period ending as of two business days before the date of the Cash 
Payment. 
 
Upon the Company’s decision to exercise the Option, (i) First Quantum will transfer the Properties to Falco; and (ii) the 
Company will assume historical and contingent environmental liabilities related to the Properties’ former mining sites.  
 
On December 16, 2022, Falco and First Quantum extended the Option’s exercise period to June 30, 2024. In addition, 
the Option was amended removing First Quantum’s requirement to reimburse the Cash Payment and make certain 
payments to Falco at closing in consideration for the assumption by Falco of environmental liabilities.  
 
Should the Option be exercised by the Company, First Quantum will retain a 2% net smelter royalty (“NSR”) on any 
production from the area represented by the mining concessions 177 and 517, which form part of the Properties. 
 
Gold Market 
 
On March 31, 2024, the gold price closed at US$2,245 per ounce compared to US$2,078 per ounce 
on December 31, 2023. The historical gold price (US$/ounce of gold) is as follows:  
 

Period (Calendar) High Low Average Close 
 US$ US$ US$ US$ 
2024 (to March 31, 2024) 2,214 1,990 2,070 2,245 
2023  2,078 1,811 1,941 2,078 
2022 2,039 1,629 1,800 1,814 
2021 1,943 1,684 1,799 1,806 
2020  2,067 1,474 1,770 1,888 
2019 1,546 1,270 1,393 1,515 

 
The Horne 5 Project 
 
On April 29, 2021, Falco filed the Updated Feasibility Study (“UFS”), which reiterated that the Horne 5 Project 
represents a robust, high margin, fifteen-year underground mining project with attractive economics. The Updated 
Feasibility Study was prepared by BBA Inc. ("BBA"), under the direction of Management, and included contributions 
from the geological and engineering teams at BBA, InnovExplo Inc. ("InnovExplo"), Golder Associates Ltd. ("Golder"), 
WSP Canada Inc. ("WSP"), SNC-Lavalin Stavibel Inc. (“SNC-Lavalin”), and Ingénierie RIVVAL Inc. (“RIVVAL”).  
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The UFS was initiated to reflect the improved commodity prices, the Silver Stream Agreement with Osisko Gold and 
the Offtake Agreements with Glencore Canada affiliated companies. In addition, the capital and operating costs were 
reviewed to reflect recent market conditions for labour, supplies and services. 
 
Highlights of the Updated Feasibility Study 
 
The base case is stated using a gold price of US$1,600/ounce (“oz”), a silver price of US$21.00/oz, a copper price of 
US$3.20/pound (“lb”), a zinc price of US$1.15/lb and an exchange rate of $1.00 equal to US$0.78. The UFS was 
prepared in Canadian Dollars. The values have been converted to and presented in US$ at an exchange rate of $1.00 
= US$0.78 for this section of the MD&A. The highlights include the estimates presented in the section below (dollar 
amounts are presented on a pre-tax basis, except where otherwise indicated).  
 
Comparison of the 2017 Feasibility Study (“2017 FS”) and the 2021 Updated Feasibility Study 

Category Unit 2021 UFS 2017 FS 
Inventory tonnes 80,896,876 80,896,876 
Contained Gold oz 3,740,871 3,740,871 
Payable Gold LOM oz 3,304,453 3,294,000 
Payable Silver LOM oz 27,289,020 26,300,000 
Produced Zinc LOM Million lbs 1,190 1,190 
Produced Copper LOM Million lbs 247 247 
Average Diluted Gold Equivalent Grade g/t Au Eq 2.24 2.37 
Average Diluted Gold Grade g/t 1.44 1.44 
Cash Cost $/oz Au 406 260 
AISC* $/oz Au 587 399 
Operating Cost C$/tonne processed 43.11 41.00 
Total LOM NSR Revenue  $M 6,813.9 6,123.9 
Total LOM Pre-Tax Cash Flow  $M 2,593.1 2,162.4 
Average Annual Pre-Tax Cash Flow  $M 232.7 205.4 
LOM Income Taxes  $M 982.9 784.7 
Total LOM After-Tax Cash Flow  $M 1,610.2 1,377.7 
Average Annual After-Tax Cash Flow  $M 158.4 146.1 
Pre-Tax NPV 5%  $M 1,279 1,012 
After-Tax NPV 5%  $M 761 602 
Pre-Tax IRR % 23.0% 18.9% 
After-Tax IRR % 18.9% 15.3% 
Operating Costs $M 2,724.8 2,586.9 
Refining & Smelting  $M 525.7 493.5 
Royalties  $M 144.4 122.5 
By-Product Credit $M (2,052.5)  (2,337.9)  
Pre-Production CAPEX $M 844.2(2) 801.7(1) 
Sustaining CAPEX $M 526.6 417.6 
Closure (net of salvage value) $M 69.0 32.9 
Gold Price $/oz 1,600 1,300 
Exchange Rate (US$:C$) 1 US$ =  1.28 1.28 
After-Tax Payback Years 4.8 5.6 

(1) Including a $58.5 million contingency and excluding $26.7 million of capital outlays to August 31, 2017 
(2) Including a $70.8 million contingency and excluding $51.5 million of capital outlays to December 31, 2020 
(3)*AISC are presented as defined by the World Gold Council, less corporate general & administrative costs. 
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Sensitivity Analysis (bold denotes pricing used in the UFS base case) 
Gold Price US$/oz $1,300 $1,400 $1,500 $1,600 $1,700 $1,800 $1,900 $2,000 
Pre-Tax NPV 5% $M 706 897 1,088 1,279 1,470 1,661 1,852 2,043 
After-Tax NPV 5% $M 405 526 645 761 875 989 1,101 1,213 
Pre-Tax IRR 15.8% 18.3% 20.7% 23.0% 25.2% 27.4% 29.5% 31.6% 
After-Tax IRR 12.8% 14.9% 17.0% 18.9% 20.7% 22.5% 24.2% 25.8% 
Pre-Tax Payback Years 6.2 5.5 5.1 4.6 4.2 3.9 3.6 3.4 
After-Tax Payback Years 6.3 5.7 5.2 4.8 4.5 4.2 3.9 3.7 

 
Copper Price US$/lb $2.50 $2.75 $3.00 $3.20 $3.50 $3.75 $4.00 
Pre-Tax NPV 5% $M 1,189 1,221 1,253 1,279 1,318 1,350 1,382 
After-Tax NPV 5% $M 707 726 746 761 784 803 822 
Pre-Tax IRR 22.0% 22.3% 22.7% 23.0% 23.4% 23.8% 24.1% 
After-Tax IRR 18.0% 18.3% 18.6% 18.9% 19.2% 19.5% 19.8% 
Pre-Tax Payback Years 4.8 4.7 4.6 4.6 4.5 4.5 4.4 
After-Tax Payback Years 5.0 4.9 4.9 4.8 4.8 4.7 4.6 

 
Zinc Price US$/lb $0.90 $1.00 $1.10 $1.15 $1.20 $1.30 $1.40 
Pre-Tax NPV 5% $M 1,129 1,189 1,249 1,279 1,309 1,369 1,430 
After-Tax NPV 5% $M 669 706 743 761 779 815 852 
Pre-Tax IRR 21.0% 21.8% 22.6% 23.0% 23.4% 24.2% 24.9% 
After-Tax IRR 17.3% 17.9% 18.6% 18.9% 19.2% 19.8% 20.5% 
Pre-Tax Payback Years 5.0 4.8 4.7 4.6 4.5 4.4 4.2 
After-Tax Payback Years 5.2 5.0 4.9 4.8 4.7 4.6 4.5 
        
FX: C$1.00: US$ $0.87 $0.84 $0.81 $0.78 $0.75 $0.72 $0.69 
Pre-Tax NPV 5% $M 870 998 1,137 1,279 1,446 1,621 1,810 
After-Tax NPV 5% $M 512 591 676 761 860 962 1,072 
Pre-Tax IRR 17.9% 19.5% 21.3% 23.0% 25.0% 27.0% 29.1% 
After-Tax IRR 14.6% 16.0% 17.5% 18.9% 20.5% 22.1% 23.8% 
Pre-Tax Payback Years 5.6 5.3 4.9 4.6 4.2 3.9 3.7 
After-Tax Payback Years 5.8 5.4 5.1 4.8 4.5 4.2 4.0 

 
Opportunities to Enhance Value 
 
Falco intends to carry out future optimization studies to evaluate alternate development scenarios that would be used 
to reduce the initial capital requirements and increase revenue in the early stage of the LOM. Items to be reviewed 
include: (1) the significant exploration potential for discoveries at depth and around the Horne 5 Project, and the 
possibility to increase resources and extend LOM as further definition drilling may convert some of the existing Inferred 
Mineral Resources to the Indicated or Measured Mineral Resource categories; (2) determining whether larger 
underground stopes can be implemented through continued geotechnical investigations, simulations and detailed 
mining studies; and (3) the development of potential synergies with Glencore Canada’s local smelting operations. In 
addition, Falco may benefit from its large, highly prospective regional land package.  
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Mineral Resource Estimate 
 
The Mineral Resources presented in the UFS, are based upon an updated Mineral Resource estimate (the “current 
MRE”) effective as of February 24, 2021, prepared by Carl Pelletier, P.Geo of InnovExplo, using available information. 
The main objective was to update the previous NI 43-101 Mineral Resource estimate for the Horne 5 Deposit, which 
was prepared by InnovExplo and included in the Feasibility Study (the “November 2016 MRE”).  
 
The current MRE is primarily based on changes made to the NSR parameters, supported by new assumptions 
concerning metal prices and net recoveries and the creation of potentially mineable shape to constrain the MRE. No 
changes to the interpretation were deemed necessary. The Mineral Resource model for the current MRE is based 
largely upon the model generated for the November 2016 MRE and Feasibility Study. 
 
The current MRE is prepared in accordance with CIM standards and guidelines for reporting Mineral Resources and 
Reserves. The selected NSR cut-off of C$55/t and the mineable shape constrain used allowed the Mineral Resource 
to be outlined for a potential underground mining scenario. While the results are presented undiluted and in situ, the 
reported Mineral Resources are considered by the qualified persons under NI 43-101 (“QP”), to satisfy the reasonable 
prospects for eventual economic extraction. 
 
The results of the current MRE are presented in the table below. InnovExplo estimates that the Horne 5 Deposit 
contains, based on an NSR cut-off of C$55/t, Measured Mineral Resources of 10.8M tonnes at 2.26 g/t AuEq (gold 
equivalent) for a total of 786,000 oz AuEq, Indicated Mineral Resources of 94.8M tonnes at 2.25 g/t AuEq for a total 
of 6.9M oz AuEq, and Inferred Mineral Resources of 24.3M tonnes at 2.23 g/t AuEq, for a total of 1.7M oz AuEq. 
 

Mineral Resources Table 
Resource 
Category 

Tonnes 
(Mt) 

 
NSR($) 

AuEq 
(g/t) 

Au 
(g/t) Ag (g/t) 

Cu 
(%) 

Zn 
(%) 

Contained 
AuEq (Moz) 

Contained 
Au (Moz) 

Contained 
Ag (Moz) 

Contained 
Cu (Mlbs) 

Contained 
Zn (Mlbs) 

Measured  10.839 110.67 2.26 1.45 15.70 0.17 0.74 0.786 0.504 5.470 40.123 177.753 
Indicated 94.767 109.88 2.25 1.44 14.16 0.17 0.80 6.854 4.382 43.155 348.704 1 672.328 
Measured+ 
Indicated 

 
105.606 

 
109.96 

 
2.25 

 
1.44 

 
14.32 

 
0.17 

 
0.79 

 
7.640 

 
4.886 

 
48.625 

 
389.827 

 
1 850.081 

Inferred 24.311 107.40 2.23 1.35 21.40 0.19 0.67 1.740 1.058 16.730 103.666 357.931 
 
Mineral Reserve estimate 
 
The Mineral Reserve estimate for the Horne 5 Project (effective as of August 26, 2017) was prepared by Mr. Denis 
Gourde, P.Eng., of InnovExplo. The Mineral Reserve estimate stated herein is consistent with the CIM Standards on 
Mineral Resources and Mineral Reserves and is suitable for public reporting. As such, the Mineral Reserves are 
based on Measured and Indicated Mineral Resources, and do not include any Inferred Mineral Resources. Measured 
and Indicated Mineral Resources are inclusive of Proven and Probable Reserves. 
 
The UFS, LOM and Mineral Reserve estimate were developed from the November 2016 MRE (Jourdain et al., 2016). 
Apart from the OLIA with Glencore Canada, as of the date of the UFS, the QP had not identified any risks, legal, 
political or environmental, that would materially affect potential development of the Mineral Reserves. 
 
There were no changes to the mining Mineral Reserves in the UFS as compared to the 2017 FS. The metal prices 
used in the Mineral Reserves are gold $1,300 per ounce, copper $2.15 per pound, zinc $1.00 per pound and silver 
$18.50 per ounce. 
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Statement of Mineral Reserves (as of August 26, 2017)  

1) Mineral Reserves have an effective date of August 26, 2017. 
2) Estimated from the November 2016 MRE and does not consider the October 2017 nor the current MRE. The metal prices, exchange rates and 

recovery equations that were used to support the Mineral Reserve estimate are: 2.15 US$/lb Cu, 1.00 US$/lb Zn, 1,300 US$/oz Au and 18.50 
US$/oz Ag, using an exchange rate of 1.30 C$:US$, cut-off NSR value of C$55/t. 

3) Mineral Reserve tonnage and mined metal have been rounded to reflect the accuracy of the estimate and numbers may not add due to rounding. 
4) Mineral Reserves presented include both internal and external dilution along with mining recovery. The external dilution is estimated to be 2.3%. 

The mining recovery factor was set at 95% to account for mineralized material left in the margins of the deposit in each block. 
 
Capital and operating costs summary 
 

 2021 UFS 2017 Feasibility Study 

Capital Costs ($M) 
Pre-

Production Sustaining Total(1)(2) 
Pre-

Production Sustaining Total(1)(3) 
Mining  $218.7   $285.4  $504.1   $200.4 $253.6 $454.0   

Mineral Processing Plant  $313.0   $11.6  $324.5   $296.0 $10.2 $306.1   
Electrical and Communication  $15.0   $2.0  $16.9   $14.2 $1.8 $16.0   
Project Infrastructure  $76.6   $3.5  $80.1   $76.9 $3.7 $80.6   
Tailings and Water Management  $50.1   $224.1  $274.3   $53.0 $148.4 $201.4   

Indirect Costs  $61.3  --   $61.3   $65.9 -- $65.9   

Owner's Costs  $38.7  --   $38.7   $36.8 -- $36.8   

Site restoration (net of salvage value) --    $69.0  $69.0   -- $32.9 $32.9   

Subtotal $773.4 $595.6 $1,369.0   $743.2 $450.5 $1,193.7   

Contingency $70.8 --   $70.8   $58.5 -- $58.5   

Total Capital Costs (2) $844.2 $595.6 $1,439.8 $801.7 $450.5 $1,252.2 

CAPEX per Oz ($/oz)   $255   $243 

OPEX per Oz ($/oz)   $587   $399 

All-In Cost per Oz ($/oz)   $842   $643 
(1) Totals may differ due to rounding. 
(2) Excludes $51.5 million in outlays to December 31st, 2020.  
(3) Excludes $26.7 million in outlays to August 31st, 2017.  
 
Independent qualified persons 
 
The Updated Feasibility Study was prepared under the direction of BBA, by leading independent industry consultants, 
all of whom are QP. Independent QP from BBA, InnovExplo, Golder, WSP, SNC-Lavalin and RIVVAL who have 
prepared or supervised the preparation of the technical information relating to the Updated Feasibility Study include: 
 

• Colin Hardie (BBA); 
• Carl Pelletier, Denis Gourde, Simon Boudreau (InnovExplo); 
• Michel Mailloux, Ken De Vos, Rob Bewick, André Harvey, Michael Bratty, Yves Boulianne, Pierre Primeau 

(Golder);  
• Dominick Turgeon, René Fontaine (WSP); 
• Luc Gaulin (SNC-Lavalin); and 
• Yves Vallières (RIVVAL). 

  

Category Tonnes (Mt) NSR ($) Au (g/t) Ag (g/t) Cu (%) Zn (%) 
Proven 8.4 91.72 1.41 15.75 0.17 0.75 
Probable 72.5 92.56 1.44 13.98 0.17 0.78 
P&P 80.9 92.41 1.44 14.14 0.17 0.77 
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None of the aforementioned firms or persons, nor any directors, officers or employees of such firms, are currently, or 
are expected to be elected, appointed or employed, as a director, officer or employee of the Company, or of any 
associate or affiliate of the Company.  
 
The Company’s disclosure of technical or scientific information about the Updated Feasibility Study, has been 
reviewed and approved by Luc Lessard, Eng., President and Chief Executive Officer of Falco, who serves as a QP. 
 
Mining 
 
The underground deposit is located at a depth of approximately 600 metres to 2,300 metres below surface. The 
existing Quemont #2 shaft, which extends to a depth of approximately 1,200 metres, would need to be rehabilitated. 
The shaft would provide for the hoisting of mineralized material and waste, services personnel and materials, and the 
supply of ventilation to the underground workings in the development stage. The access to and use of the Quemont #2 
shaft by Falco is contingent upon compliance with the terms of the OLIA entered into with Glencore Canada as the 
current owner of such infrastructure. 
 
The mine has been designed to have low operating costs through the use of large, modern equipment, gravity 
transport of mineralized material through raises, shaft hoisting, minimal mineralized material and waste re-handling, 
and high productivity bulk mining methods. The mine is designed to employ state-of-the-art technology. Highly 
automated and using tele-operation equipment, the mine would be able to operate 25-tonne load haul dump (“LHD”) 
loader to transport ore to the ore pass systems. The underground crushing facility would be fed by two ore pass 
systems. The crushed mineralized material would then be transported via two 250-metre conveyors and transferred 
to a 600-metre conveyor leading to the shaft loading point, where it would be hoisted to the surface using 43.5-tonne 
skips on a continuous basis. For servicing the mine, the shaft would have a double-deck service cage and a double-
deck auxiliary cage. Paste backfill would be used to fill the extracted stopes and strengthen stability of the adjacent 
stopes and avoid or minimize dilution. 
 
The Company expects to use transverse long hole as the primary mining method and will favor the minimization of 
dilution over mineral resource recovery.  
 
Processing 
 
A Semi-Autogenous-Ball milling facility on surface would be used to process an average of 15,800 tonnes per day 
(“tpd”) of mineralized material at steady-state. The facility would also include a flotation and thickening section, divided 
in three circuits and dedicated to recovering copper, zinc and pyrite concentrates. The copper and zinc circuits would 
have their concentrate filtered to reduce humidity to 9%. Both concentrates would be stored directly in trucks and 
railcars, awaiting shipment. The pyrite concentrate will require a finer liberation to enhance gold recovery by cyanide 
leaching, resulting in the requirement to regrind from the primary grind size of 55 microns to the targeted P80 of 
12 microns. The resulting reground pyrite concentrate would then be leached along with the pyrite flotation tailings in 
separate leaching circuits, followed by carbon-in-pulp (“CIP”) circuits. Thickeners would be used to maximize water 
and cyanide recovery, and the Caro’s acid cyanide destruction method would be applied to reduce the cyanide content 
of the two leach streams. Both pyrite tailings and pyrite concentrate streams from flotation would be used as paste 
backfill in the new mine workings; excess volumes will be disposed of in existing historical openings, until the old mine 
openings are filled. Water liberated in the underground workings from the consolidated tailings would be recovered, 
recycled and pumped back to the process plant. 
 
Gold, zinc, copper and silver metal would be recovered. The process plant would produce three final products; two 
concentrates and doré bars. The copper concentrate would have an estimated 16% copper content as well as payable 
gold and silver, and the zinc concentrate would have an estimated 52% zinc content as well as payable gold and 
silver. The payable gold recovery is estimated to average 88.3% over the LOM and estimated payable recoveries 
average 75.7% for copper, 72.8% for zinc and 74.2% for silver. Copper and zinc concentrates have been analyzed 
and are considered to be free of deleterious elements.  
 
The process plant facility would include a wet laboratory, site offices, mine and mill dry and a process plant 
maintenance shop. 
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Surface infrastructure 
 
The Horne 5 Project, located within the industrial park and former mine infrastructure (Quemont and Horne Mines) of 
the City of Rouyn-Noranda, Québec, a mining community of over 42,000 people, benefits from great infrastructure. 
As important as the physical infrastructure in the Rouyn-Noranda region is the high level of underground mining 
expertise that is readily available in the region. The Company believes its advantageous location has the potential to 
positively impact the long-term viability and attractiveness of employment at the Horne 5 Project, given that employees 
and contractors could work in the community they live in, a rare opportunity in the mining industry. 
 
The Horne 5 Project is located 1.1 km from route 101 and 4.0 km of the Trans-Canada Highway, with all services 
readily available at site. The Horne 5 Project is also located less than 700 meters from Glencore Canada’s operating 
Horne copper smelter, which treats both copper concentrates and precious metal-bearing recyclable materials as its 
feedstock to produce 99.1% copper anodes. Development of the future mine is planned on the former Quemont mine 
site, the surface rights of which were acquired or under option to acquire by Falco. Acquisition of land adjacent to the 
currently proposed mine site would likely be necessary for some of the new infrastructure. Electric power is expected 
to be supplied to the site at a voltage level of 120 kV, originating from either the nearby Hydro-Québec, Rouyn-
Noranda substation or another substation. 
 
Since 2017, Falco had been party to a pre-project evaluation agreement with Hydro-Québec. However, in August 
2023, Falco was informed by Hydro-Québec that this agreement would be abandoned. Pursuant to an Act mainly to 
cap the indexation rate for Hydro-Québec domestic distribution rate prices and to further regulate the obligation to 
distribute electricity (the “Act regulating the distribution of electricity”), an authorization must now be obtained from the 
Minister of Economy, Innovation and Energy (“MEIE”) for connection projects of greater than 5,000 kW. On August 28, 
2023, the Company submitted a request for hydroelectricity supply to Hydro-Québec in accordance with such Act 
regulating the distribution of electricity. 
 
The Horne 5 Project envisions the following key infrastructure items to support the mine to be constructed: site access 
road, on-site parking area, process plant, including site offices, dry and paste backfill plant, headframe and shaft 
house, hoist building, 120 kV sub-station and railway spur lines and storage area. 
 
The access to and use by Falco of surface rights and infrastructure not owned by it, is subject to compliance with the 
terms of the OLIA. For more details please refer to “Risk Factors – Tenures and Access” heading. 
 
Environmental Permitting Process 
 
The first stage of the Project will be the development of the Horne 5 mine, located in the municipality of Rouyn-
Noranda, Québec, through among other things, the dewatering of the Quemont, Horne and Donalda old mines and 
the rehabilitation of the Quemont No.2 shaft. The Company will submit a new application for an authorization under 
Sections 22 and 31.75 of the Environment Quality Act (Québec) to be issued by the MELCCFP to support the 
development, dewatering and sludge management strategy. During the dewatering stage, which is expected to last 
approximately 25 months, water will be pumped, treated and high-density sludge from the water treatment process 
will be stored in the former Donalda and Quemont underground mine openings.  
 
The Horne 5 Project requires a provincial governmental decree. The Project is subject to a provincial Environmental 
Impact Assessment (“EIA”), including public hearings, as forecasted production (average 15,000 tpd) is over the 2,000 
tpd threshold outlined in the applicable regulation. On December 6, 2017, the Company was advised by the Canadian 
Environmental Assessment Agency (Government of Canada) (the “Agency”) that the Project is not a designated 
activity under the Regulations Designating Physical Activities pursuant to the Canadian Environmental Assessment 
Act, 2012. Therefore, the Project is not subject to the federal environmental assessment procedure, however, there 
will be other federal authorizations to be obtained. 
 
The Company’s EIA was filed with the MELCCFP in January 2018 and is published in the Environmental Assessment 
Register of the MELCCFP. Falco completed field work and studies in order to respond to questions raised by the 
MELCCFP and filed, in April 2022, all required information for the MELCCFP to assess the admissibility of the EIA as 
required. On September 1, 2023, additional questions and requests for information were received from the MELCCFP. 
On March 27, 2024, the Company announced the receipt of confirmation of the admissibility of its EIA 
(the “Admissibility”) from the MELCCFP. 
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The EIA Admissibility allows Falco to progress towards the public hearing process to be hosted by the Bureau 
d’audiences publiques sur l’environnement (“BAPE”) following the issuance by the MELCCFP of a BAPE mandate to 
conduct such public hearing process, which notably involves a 45-day public information period, which began 
April 24, 2024, in addition to a 4-month public hearing process. Falco’s stakeholders will be invited to this public 
information period that will allow them to meet Falco’s team, ask questions and obtain information on the Horne 5 
Project.  
 
For more information, please refer to the following MELCCFP link: https://www.ree.environnement.gouv.qc.ca/index.
asp 
 
Tailings produced during the first two years of operations will be stored in former underground openings either in the 
form of slurry or paste backfill. Paste backfill will continue to be produced throughout the entire life of mine. After the 
first two years, the remainder of the tailings produced will either be stored in the Horne 5 mine openings or at the 
surface in a tailings management facility (“TMF”). The TMF will be situated at the Norbec site (approximately 11 km 
from the City) and will serve as the surface storage of tailings for the Horne 5 Project. Pipelines, 17 km in length, will 
transport the tailings from the Horne 5 Mining Complex (“H5MC”) to the surface TMF. 
 
A closure and rehabilitation plan for each of the sites has been developed in accordance with the Mining Act (Québec). 
The site restoration cost estimate for the Horne 5 Project is based on the dismantling of the mine buildings and the 
restoration of both the H5MC and the TMF. The Company intends to dismantle all buildings that would have served 
its mining operations. Given the proximity of the site to the City, its location in the Noranda Nord Industrial park and 
the existence of few infrastructures of this type in Rouyn-Noranda, these buildings could be reused or modified for 
other uses. This cost estimate includes the cost of site restoration as well as post-closure monitoring. In accordance 
with the regulations, the Company intends to post a bond as a guarantee against the site restoration cost.  
 
The conduct of the foregoing activities remains subject to compliance with the terms of the OLIA, including in the case 
of dewatering and mining activities, satisfaction of the conditions precedent described under “Agreements with 
Glencore Canada and its affiliated companies – Conditions Precedent”. 
 
Air quality in Rouyn-Noranda has been the subject of public and government attention. The Horne Smelter, which 
emits arsenic and other metals above the air quality standards, are subject to a Ministerial Authorization that was due 
for renewal at the end of 2022.  
 
Considering the concentration of arsenic, cadmium and other metals in the air in Rouyn-Noranda and the result of a 
new study by Québec’s public health institute (INSPQ), the provincial authorities declared the status quo unacceptable 
and asked for a significant decrease through a specific action plan. Glencore Canada (as operator of the Horne 
Smelter) presented its action plan on August 18, 2022 (“Action Plan”) that would significantly reduce contaminants by 
2027. Public consultations on the Action Plan between the government, Glencore Canada and the surrounding 
community were held in Rouyn-Noranda from September 6 to October 20, 2022, during which more than 45 briefs 
were submitted, including the Falco Memorandum, and over 1,200 residents expressed their views during in-person 
sessions or filed through the relevant online platform. The purpose of the public consultation was to gauge the level 
of public agreement with the Action Plan and the environmental requirements to be imposed for the renewal of the 
Horne Smelter Ministerial Authorization. The Falco Memorandum discussed the challenges faced by both the 
community and the Company over the air quality in Rouyn-Noranda and provided recommendations that would be 
beneficial to all stakeholders. 
 
The Horne Smelter Ministerial Authorization was issued to Glencore Canada on March 16, 2023. New requirements 
were formulated by the MELCCFP, including for air emissions, noise and waste waters.  
 
The renewal process of the Horne Smelter Ministerial Authorization delayed and impacted the Horne 5 Project’s 
Environmental Permitting Process as well as the negotiation of the OLIA which was concluded on January 23, 2024. 
In addition, Section 197 of the Clean Air Regulation (“CAR”) prohibits a project from being authorized if it is likely to 
add contaminants to the air that are already present in a concentration higher than the standards in force. Currently, 
arsenic and other metals are most probably present in the ambient air of Rouyn-Noranda beyond the concentration 
allowed by the standards in force. With the requirements formulated by the MELCCFP in the renewed Horne Smelter 
Ministerial Authorization, air quality should reach regulatory standards by 2028 except for arsenic, which will remain 
above standards. 
 
  

https://www.ree.environnement.gouv.qc.ca/index.asp
https://www.ree.environnement.gouv.qc.ca/index.asp
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Based on the results of the air emissions modeling for the Horne 5 Project, Falco is of the view that the contribution 
of the Horne 5 Project to air emissions will be negligible and therefore complies with the CAR. This is emphasized by 
Falco’s Air Emission Reduction Plan that would ensure a negative mass balance of its air emissions, capturing more 
contaminants than its estimated contribution. The MELCCFP has indicated to Falco that it has concerns with respect 
to compliance of this approach with Section 197 of the CAR. The MELCCFP will make a decision and a 
recommendation to the Environment Minister over compliance of Horne 5 to section 197 of the CAR.  
 
As of March 31, 2024, Falco has provided all required documentation for the MELCCFP and has received the 
Admissibility of the EIA for the Horne 5 Project. However, there is no certainty that the MELCCFP will agree with Falco 
regarding the application of the CAR and the acceptability of the Project, which may delay or prevent the issuance of 
the required permits and therefore delay or negatively affect the development of the Horne 5 Project. There can be 
no guarantee that Falco will be able to obtain all necessary licenses and permits that may be required to develop the 
Horne 5 Project, or to maintain its business operations and mining activities. 
 
Sustainability and Stakeholder Engagement 
 
Falco’s approach to sustainability and social impact is measured through ESG criteria. Falco has been proactive and 
made progress in securing its social license to operate in the City, and believes that ESG is fundamental to creating 
a positive impact on local and regional economies, better working and living environment, health and employment as 
well as creating value for shareholders. With our people, mission, culture and strategy, Falco will emerge as a strong 
ESG performer. On December 7, 2023, the ESG Report detailing the ESG performance of its activities for the period 
ending December 31, 2022 was published (the “2022 ESG Report”). The 2022 ESG Report titled “Falco Resources 
Ltd. 2022 ESG Report” was prepared, using Onyen Corporation’s innovative software solution and on-line ESG 
reporting system and is available on the Company’s website at https://www.falcores.com/en/sustainability/#ESG. The 
2022 ESG Report describes Falco’s Management and Board’s approach to, and performance in, a variety of ESG 
criteria and gives us an opportunity to highlight our initiatives and progress in line with international reporting standards 
(such as SASB, IFC, GRI), which is valuable to rating agencies and investors. 
 
The Company will continue to take a proactive approach to its public consultation process and has been working 
diligently to identify as many stakeholders as possible in the Rouyn-Noranda and Abitibi regions. Based on our 
numerous community meetings held throughout the region, the Company observes strong community support for the 
Horne 5 Project. Development of the Project would bring substantial economic development and more to the City and 
the surrounding region. The operating mine would provide direct employment for approximately 500 people over its 
15-year operating life.  
 
Since February 5, 2019, a consultation committee (the “Committee”) composed of representatives from the community 
was created. Falco remains committed to working with various stakeholders to finalize a plan for the Horne 5 Project 
that will maximize benefits for the entire community, our shareholders and other stakeholder groups. The mandate of 
the Committee is to propose enhancements to optimize cohabitation with all stakeholders and ensure that the 
consultation and engagements plan has been implemented and has fulfilled its objective.  
 
Falco launched its Virtual Information and Consultation Portal for the Horne 5 Project in 2022. The Consultation Portal 
includes an interactive map, a virtual open house organized by thematic and a 3D model of the Horne 5 ore body and 
of the future ore processing plant. This portal is a new tool to reach the Company’s stakeholders providing them with 
an enriched and optimized web experience to learn about the Horne 5 Project and to communicate with Falco’s Project 
team.  
 
Dewatering Phase – Geotechnical Work Investigation 
 
The dewatering of the old underground workings (former Horne and Quemont mines) constitutes the initial phase of 
the development of the Horne 5 Project and involves geotechnical and hydrogeological analysis to mitigate risk 
associated with the dewatering stage. As part of the risk assessment for the dewatering phase, Falco collaborated 
with Glencore Canada on geotechnical programs and other studies to gather information, analyse the risks associated 
with the development of the Project and put in place mitigation measures to minimize these risks where appropriate. 
 
The Company’s collaboration with Glencore Canada progressed on various investigation and mitigation measures to 
bring the Horne 5 Project to the dewatering phase. Specifically, Falco completed the geotechnical assessment and 
mitigation measures agreed upon for the Quemont North Area (closest to the future Horne 5 Project infrastructure), 
and completed an induced seismicity assessment on the potential impact generated by the Project and completed 
the geotechnical risk assessment of the Horne 5 Project’s development and operation on the Horne Smelter.  
  

https://www.falcores.com/en/sustainability/#ESG
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As discussed above under the “Agreements with Glencore Canada and its affiliated companies” heading, Falco and 
Glencore Canada conducted a Work Plan to address concerns and mitigate potential risks to Glencore Canada’s 
Horne Smelter. Key components of the Work Plan were established by Glencore Canada after a due diligence review 
of the Horne 5 Project by the parties’ technical teams, and included geotechnical advancement (drilling investigation, 
crown pillar stability, seismicity potential, backfill characterization, etc.), water management and synergies between 
the Horne 5 Project and the Horne Smelter.  
 
Falco and Glencore Canada have made material progress on the execution of the key components of the Work 
Program and will continue to collaborate to finalize outstanding matters for the Horne 5 Project and proceed with 
dewatering, construction and operation of the Horne 5 Project, subject to the conditions set out in the OLIA. Falco 
and Glencore Canada have approved an instrumentation program for the monitoring of key geotechnical and 
environmental parameters in the dewatering phase of the Horne 5 Project. The installation of the instrumentation is 
essentially complete. 
 
Projected Next Steps 
 

• Prepare and complete the Horne 5 Project’s formal public consultation process;  
• File dewatering permit applications with authorities to commence the pre-production dewatering; 
• Secure financing to meet the project development schedule; and 
• Continue to attract key personnel to Falco in step with the project development schedule. 

 
The activities contemplated above are subject at all times to matters and timelines that are not within the exclusive 
control of Falco. These factors include the ability to obtain, on terms acceptable to Falco, financing, governmental 
and other third parties’ approvals, licenses, rights of way and surface rights. 
 
An updated schedule for the Horne 5 Project will be released when Falco has greater visibility on the regulatory 
approvals. 
 
Hoisting System 
  
On March 24, 2017, the Company entered into an initial agreement for the engineering, procurement, supply, 
performance services and installation of the hoisting systems for the Horne 5 Project (the “Hoisting Agreement”). The 
hoisting systems will include a production hoist, an auxiliary hoist and a service hoist. The production friction hoist will 
have a 6.5 metre diameter and will allow a skip payload of 39,400 kg. The service hoist will have a 5.5 metre diameter 
and will be equipped with a double deck cage for 2 x 50-person capacity or 15,000 kg payload. The auxiliary hoist will 
have a 3.1 metre diameter and will be equipped with a double deck cage for 2 x 5-person capacity or 1,250 kg payload. 
The Hoisting Agreement is estimated at approximately $28.9 million and can be terminated at any time, subject to the 
payment of the approved and executed work performed by the supplier at the termination date. As at March 31, 2024, 
$8.2 million was incurred and paid pursuant to the Hoisting Agreement.  
 
Key auxiliary and service hoisting system components have been received. Construction, materials and detailed 
engineering of the hoist building, which will host the auxiliary and service hoisting systems, commenced in 
December 2017. The hoist building’s construction will enable Falco to start the mine dewatering and Quemont #2 
shaft rehabilitation efforts efficiently and safely. The Company completed the closure of the hoist building in 
December 2021 with costs totaling $8.0 million as at March 31, 2024. 
 
Surface Rights Agreements 
 
In September 2014, the Company entered into an option agreement with the City to acquire the surface rights to land 
500 metres north of the Horne 5 Deposit (the “Property”). In January 2020, this agreement was extended for an 
additional 5 years, providing the Company the option to purchase additional land within an area surrounding the 
Property.  
 
Dewatering Equipment 
 
Certain long-lead equipment for the water treatment facility and pumping system (the “WT Equipment”) was ordered, 
with costs incurred totaling $6.8 million as at March 31, 2024. The WT Equipment was received and will have a 
capacity of 600 cubic metres per hour.  
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Detailed Engineering 
 
Falco advanced the detailed engineering and procurement of equipment shop drawings in relation to the 
Horne 5 Project, with a total incurred cost of $6.7 million as at March 31, 2024. The focus to date has been the 
geotechnical investigation, the water treatment facility, the electrical substation and hoisting facilities. 
 
Horne 5 Project Costs 
 
On October 30, 2017, Management determined that the technical feasibility and commercial viability of the 
Horne 5 Project was established and accordingly, the development phase of the Horne 5 Project had commenced. 
As such, the Company reclassified $6.5 million in exploration and evaluation (“E&E”) costs to property, plant and 
equipment (“PPE”). 
 
In addition to these reclassified E&E costs, from July 1, 2016 through to March 31, 2024, the Company incurred a 
cumulative total of $135.8 million related to the Horne 5 Project. The breakdown of these costs are as follows: 
 

 As at 
 March 31, 2024 June 30, 2023 
 $ $ 
Mining equipment 18,317,509 18,317,509 
Land and buildings 23,047,552 22,966,649 
Construction in progress 57,897,302 56,008,822 
Capitalized borrowing costs 36,524,824 29,580,830 
Total 135,787,187 126,873,810 

 
Mining equipment 
 
Mining equipment includes costs incurred on the Hoisting Agreement, and on the WT Equipment, as discussed above 
under the “Hoisting System Construction” and “Dewatering Program” headings.  
 
Land and buildings 
 
Land and buildings include costs incurred on property relocation initiatives, land purchase agreements, and the hoist 
building’s construction as discussed above under the “Surface Rights Agreements” and “Hoisting System 
Construction” headings. 
 
Construction in progress 
 
These costs include Falco’s preparation of the EIA related documentation, our advancement of the Project’s detailed 
engineering efforts as discussed above under the heading “Detailed Engineering”, in addition to the cost of managing 
the Project’s pre-construction activities, including the Work Plan with Glencore Canada. 
 
Royalties 
 
As per the purchase agreement dated March 28, 2011, assigned to the Company in September 2012 and considering, 
amongst others, further transactions among Glencore Canada and BaseCore Metals LP (“Basecore”), BaseCore 
owned a 2% net smelter return (“NSR”) royalty on the Horne 5 Project (the “Horne 5 NSR Royalty”). On July 12, 2022, 
BaseCore assigned to Sandstorm, all of its rights, title and interest in the Horne 5 NSR Royalty. 
 
Certain of the rights of Glencore Canada under the Purchase Agreement are secured by a deed of hypothec in favour 
of Glencore Canada for a maximum amount of $100 million.  
 
Falco’s obligations towards Sandstorm with respect to the royalty interest are secured by a deed of hypothec for a 
maximum of $45 million. 
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Outlook 
 
In order to advance the Horne 5 Project and proceed with the dewatering, construction and operation of the Horne 5 
Project, the Company must obtain all required regulatory approvals and satisfy all conditions contained in the OLIA. 
In addition, Falco must secure financing which may be completed in a number of ways, including, but not limited to, 
the issuance of debt or equity instruments and joint venture agreements at the asset level and/or monetizing certain 
non-current assets of the Company. If the funds are not available on terms satisfactory to the Company, some planned 
activities may be postponed and the Company will be required to re-evaluate its plans and allocate its total resources 
in the Company’s best interest. This may result in a substantial reduction of the scope of existing and planned 
operations. 
 
The Horne 5 Project 
 
Management believes that the execution of the OLIA with Glencore Canada, reception of the Admissibility, in addition 
to the completion of the Work Plan and execution of the Offtake Agreements were significant steps forward for the 
Company. In addition to obtaining financing for the Project, Falco will focus on the following key project execution 
activities: 

 
1. Continuing the environmental work, community engagement and permitting in order to progress towards the 

public hearing process (Bureau d’audiences publiques sur l’environnement) on the Horne 5 Project. 
2. Finalizing the conditions precedent to dewatering and mining activities under the OLIA with Glencore Canada. 
3. Initiating the surface infrastructure construction program, a pre-requisite to the initiation of dewatering and 

shaft rehabilitation. 
4. Securing additional surface rights near the Horne 5 Project by continuing certain community infrastructure 

and relocation activities. 
 
Exploration activities 
 
Falco’s objectives regarding exploration are to complete statutory obligations. Management endeavours to proceed 
with future exploration programs targeted at increasing the Horne 5 Project’s mineral resources and ultimately the 
Project’s life of mine.  
 
Results of Operations  
 
Three-month period ended March 31, 2024 (“Q3-2024”) 
 
Falco incurred a net loss of $3.3 million for Q3-2024, comparable to the net loss of $0.5 million for the three-month 
period ended March 31, 2023 (“Q3-2023”). 
 
The operating loss for Q3-2024 increased slightly by $0.3 million, totaling $1.1 million for this period. The increase 
relates primarily to higher consulting and compensation fees ($0.2 million).  
 
As discussed above under the “Agreements with Glencore Canada and its affiliated companies” and “Loan with Osisko 
Gold” headings, the Company issued Warrants that provide for a cashless exercise feature. As these contracts call 
for the possible issuance of a variable number of Shares, they are classified as derivative liabilities and measured at 
fair value at each period-end. For Q3-2024, the Company recognized an unrealized loss on these derivative warrant 
liabilities for $2.3 million ($0.2 million gain for Q3-2023). 
 
Nine-month period ended March 31, 2024 (“YTD-2024”)  
 
Falco incurred a net loss of $4.7 million for YTD-2024, comparable to the net loss of $1.9 million for the nine-month 
period ended March 31, 2023 (“YTD-2023”). 
 
The operating loss for YTD-2024 increased slightly by $0.4 million, totaling $3.0 million for this period. The increase 
relates primarily to higher consulting and compensation fees ($0.2 million). In addition, the YTD-2024 operating loss 
was partially offset by the Company providing services to third parties that allowed the recovery of $0.2 million in costs 
($0.4 million recovered in YTD-2023) and lower share-based compensation costs (decrease of $0.2 million).  
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As discussed above under the “Agreements with Glencore Canada and its affiliated companies” and “Loan with Osisko 
Gold” headings, the Company issued Warrants that provide for a cashless exercise feature. As these contracts call 
for the possible issuance of a variable number of Shares, they are classified as derivative liabilities and measured at 
fair value at each period-end. For YTD-2024, the Company recognized an unrealized loss on these derivative warrant 
liabilities for $1.9 million ($0.4 million gain for YTD-2023). 
 
Liquidity and Capital Resources 
 
As at March 31, 2024, the Company had a negative working capital of $35.5 million (working capital of $5.4 million as 
at June 30, 2023) and cash and cash equivalents (including restricted cash) amounted to $3.3 million ($6.8 million as 
at June 30, 2023). 
 
As the Company is in the development stage for the Horne 5 Project, it has not recorded any revenues from 
operations, has no source of operating cash flow, with the exception of the Silver Stream Agreement, and no 
assurance that additional funding will be available to it for further development of the Horne 5 Project. The working 
capital as at March 31, 2024 will not be sufficient to meet the Company’s obligations, commitments and budgeted 
expenditures through March 31, 2025. In addition, expected budgeted expenditures may be impacted by a rise in 
inflation. The Company is consistently evaluating various financing opportunities to pursue the development of the 
Horne 5 Project.  
 
The Company’s ability to continue future operations beyond March 31, 2025, and fund its planned development 
activities at the Horne 5 Deposit is dependent on Management’s ability to secure third parties’ approvals and additional 
financing in the future. This may be completed in a number of ways, including, but not limited to, achieving the next 
milestones of the Silver Stream Agreement, the issuance of debt or equity instruments, a joint venture agreement at 
the asset level and/or monetizing certain non-current assets of the Company. Management will pursue such additional 
sources of financing when required, and while Management has been successful in securing financing in the past, 
there can be no assurance it will be able to do so in the future or that these sources of funding or initiatives will be 
available for the Company or that they will be available on terms which are acceptable to the Company. If the funds 
are not available on terms satisfactory to the Company, some planned activities may be postponed and the Company 
will be required to re-evaluate its plans and allocate its total resources in such a manner as the Board and 
Management deem to be in the Company’s best interest. This may result in a substantial reduction of the scope of 
existing and planned operations. 
 
Cash Flows 
 
Q3-2024 
 
Cash flows used in operating activities during Q3-2024 totaled $0.4 million ($1.1 million during Q3-2023). This is 
primarily due to the net loss for the period, which totaled $3.3 million (net loss of $0.5 million in Q3-2023). In Q3-2024, 
there was a non-cash unrealized loss on derivative instruments for $2.3 million ($0.2 million gain in Q3-2023). 
 
In addition, the impact of non-cash working capital items such as accounts receivable, prepaid expenses and other 
assets, accounts payable and accrued liabilities was an increase of $0.7 million in Q3-2024 (decreased cash 
by $0.4 million in Q3-2023), due to timing differences in the collection of sales tax and the payments to suppliers.  
 
Cash flows provided by investing activities for Q3-2024 amounted to $0.4 million ($0.6 million used in Q3-2023). 
Investments in property, plant equipment totaled $0.6 million in Q3-2024, offset by a decrease in restricted cash 
($0.9 million). In Q3-2023, the investments in property, plant and equipment totaled $0.6 million. 
 
There were no significant financing activities in Q3-2024 and Q3-2023.  
 
YTD-2024 
 
Cash flows used in operating activities during YTD-2024 totaled $1.7 million ($2.6 million during YTD-2023). This is 
primarily due to the net loss for the period, which totaled $4.7 million (net loss of $1.9 million in YTD-2023). In YTD-
2024, there was a non-cash unrealized loss on derivative instruments for $1.9 million ($0.4 million gain in YTD-2023). 
 
In addition, the impact of non-cash working capital items such as accounts receivable, prepaid expenses and other 
assets, accounts payable and accrued liabilities was an increase of $0.9 million in YTD-2024 (decreased cash 
by $0.6 million in YTD-2023), due to timing differences in the collection of sales tax and the payments to suppliers.  
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Cash flows used in investing activities for YTD-2024 amounted to $0.9 million ($0.4 million provided in YTD-2023). 
Investments in property, plant equipment totaled $1.8 million in YTD-2024, offset by a decrease in restricted cash 
($0.9 million). In YTD-2023, the investments in property, plant and equipment ($2.6 million) were offset by the 
redemption of investments for $3.0 million.  
 
There were no significant financing activities in YTD-2024 and YTD-2023.  
 
Quarterly Information  
 
A summary of selected quarterly financial information for the last eight quarters is outlined below: 
 

 

(i) Net loss per Share is based on each reporting period’s weighted average number of Shares outstanding, which may differ on a quarter-
to-quarter basis. As such, the sum of the quarterly net loss per Share amounts may not equal year-to-date net loss per Share. 

 
From April 1, 2022 to March 31, 2024, the Company’s overall decreases in cash, cash equivalents and short-term 
investments are primarily the result of Falco’s continued investments in PPE as discussed above under the “Horne 5 
Project Costs” heading. 
 
During most quarters, the net losses for the periods are comparable. Variations in specific quarters relate primarily to 
one-off events, such as unrealized gains/losses on the cashless warrants outstanding.  
 
  

(as at or for the three 
months ended) 

March 31, 
2024 

December 31, 
2023 

September 30, 
2023 

June 30, 
2023 

 $ $ $ $ 
Cash and cash equivalents 3,267,300 3,269,840 5,132,141 5,920,920 
Short-term investments - - - - 
Working capital (35,529,402) (31,508,217) 4,774,249 5,439,691 
Total assets 148,049,830 145,780,896 144,159,770 142,932,438 
Investments in property, 
   plant and equipment 554,592 941,238 313,269 445,482 
Total revenue - - - - 
Net loss for the period (3,335,057) (740,098) (603,081) (1,507,251) 
Basic and diluted net loss 
   per Share(i) (0.01) (0.00) (0.00) (0.01) 

(as at or for the three  
months ended) 

March 31, 
2023 

December 31, 
2022 

September 30, 
2022 

June 30, 
2022 

 $ $ $ $ 
Cash and cash equivalents 6,780,847 8,567,198 10,131,062 9,020,845 
Short-term investments - - - 3,000,000 
Working capital 6,764,442 (23,632,596) (21,563,855) (19,773,272) 
Total assets 141,317,283 140,149,519 138,571,093 137,876,806 
Investments in property, 
   plant and equipment 595,001 641,901 1,330,592 2,838,436 
Total revenue - - - - 
Net loss for the period (531,610) (748,930) (607,627) (396,978) 
Basic and diluted net loss 
  per Share(i) (0.00) (0.00) (0.00) (0.00) 
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Related Party Transactions 
 
Key management includes directors (executive and non-executive) and certain officers of the Company. The 
compensation paid or payable to key management for employee services is presented below for the three-month and 
nine-month periods ended March 31, 2024 and 2023:  

 
Related party transactions and balances, not otherwise disclosed, are summarized below:  
 
Interest incurred on the Convertible Loan for YTD-2024 totaled $0.9 million and was capitalized to property, plant and 
equipment. 
 
On April 3, 2024, the Company announced the grant of stock options (“Options”) to key employees, officers and 
directors to purchase up to an aggregate of 3,440,000 Shares. Grants are subject to a three-year vesting period and 
a five-year term. The Options were granted at an exercise price of $0.36 per Share. 
 
Capital Management 

 
The capital structure of the Company as at March 31, 2024, consists of equity attributable to common shareholders 
comprising issued capital and equity reserves. 
 
The Company manages and adjusts its capital structure based on available funds in order to support the acquisition, 
exploration and evaluation of mineral properties. The Board does not establish quantitative return on capital criteria 
for management, but rather relies on the expertise of the Company’s management to sustain future development of 
the business. The Company is not subject to any externally imposed capital requirements. 
 
The properties in which the Company currently has interests are in the development and exploration and evaluation 
stage; as such, the Company is dependent on external financing to fund its activities. In order to carry out planned 
development and exploration and evaluation activities, and pay for administrative costs, the Company will spend its 
existing working capital and raise additional amounts as required. The Company will continue to assess new 
properties and seek to acquire an interest in additional properties if it feels they have sufficient geological and 
economic potential and if it has adequate financial resources to do so. 
 
Management reviews its capital management approach on an ongoing basis and believes that this approach, given 
the relative size of the Company, is reasonable. There have been no significant changes in the capital management 
objectives, policies and proceedings as at March 31, 2024. 
 
Off-balance Sheet Items 
 
As of May 23, 2024, the Company has no off-balance sheet arrangements. 
 
Outstanding Share Data 
 
As of May 23, 2024, the Company has 271,615,879 issued and outstanding Shares, 10,562,000 Options outstanding, 
47,325,482 Warrants outstanding, the Convertible Debenture is convertible into 32,696,416 Shares and the 
Convertible Loan is convertible into 40,968,390 Shares.  
 
  

 Three-months ended 
March 31, 

 Nine-months ended 
March 31, 

 2024 2023  2024 2023 
 $ $  $ $ 
Salaries and short-term employee benefits 378,065 361,693  1,005,325 976,328 
Share-based compensation 21,981 65,797  119,970 266,721 
 400,046 427,490  1,125,295 1,243,049 
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Risk Factors 
 
An investment in the Company's Shares is subject to a number of risks and uncertainties. An investor should carefully 
consider the risks described in the MD&A and the other information filed with the Canadian securities regulators 
(www.sedarplus.ca), before investing in the Company's Shares. If any of the described risks occur, or if others occur, 
the Company's business, operating results and financial condition could be seriously harmed and investors may lose 
a significant proportion of their investment. 
 
The following risk factors may not be a definitive list of all risk factors associated with an investment in Falco or in 
connection with the business and operations of Falco. 
 
Title to property and license to operate pursuant to the OLIA 
 
Pursuant to the terms of the OLIA, Glencore granted to Falco, a license to utilize a portion of its lands, which Falco 
will use to develop and operate Falco’s Horne 5 Project.  
 
The ability of Falco to commence certain conditioned activities under the OLIA, including dewatering and mining 
activities of the Horne 5 Project, is subject to Falco providing Glencore at the relevant time (i) Financial Assurances 
under Insurance Policies to address certain risks to Glencore and its Horne Smelter arising from Falco’s Horne 5 
Project, before the commencement of dewatering and mining activities, the whole as further described 
under “Agreements with Glencore Canada and its Affiliated Entities – Financial Assurance and Insurance Policies” 
heading. 
 
The failure to obtain and maintain the required Financial Assurance and Insurance Policies could have a material 
adverse effect on the development and continuation of the Horne 5 Project. 
  
The ability of Falco to commence certain conditioned activities under the OLIA, including dewatering and mining 
activities is also subject to Falco fulfilling the Conditions Precedent further described under “Agreements with Glencore 
Canada and its Affiliated Entities – Conditions Precedent” heading. If Falco is unable to satisfy any of such Conditions 
Precedent, Falco may be unable to conduct dewatering and mining activities, or obtain financing towards such 
activities, which would have a material adverse effect on the development of the Horne 5 Project. 
 
Tenure and Access Rights 
 
The right of Falco to access certain portions of the properties of Glencore pursuant to the OLIA remains subject to 
Falco entering into additional agreements with Glencore Canada, or otherwise obtaining written authorizations from 
Glencore Canada in order to, among other things, delineate such portions of properties to the satisfaction of Glencore. 
 
The failure to obtain tenure and access rights could have a material adverse effect on the development and financing 
of the Horne 5 Project. 
 
Furthermore, Falco will also have to obtain a number of rights of way or other surface rights from third parties in order 
to construct and lay in the ground the pipeline that will carry the tailings to a TMF located approximately 11 km from 
the City of Rouyn-Noranda. Falco is also required to obtain definitive rights to the TMF site which are currently held 
by a third party. There can be no assurance that any such right of way or surface right or rights to the TMF rights will 
be granted, or if granted will be on terms acceptable to Falco. Any delay in obtaining such rights may also negatively 
impact the project schedule.  
 
Other terms and conditions included in the OLIA 
 
Indemnity and Release in favour of Glencore Canada pursuant to the OLIA,  
 
The OLIA provides that the Corporation shall indemnify and release Glencore for certain potential claims and liabilities 
arising out of matters specified in the OLIA including, without limitation, the development of the Horne 5 Project, the 
dewatering program and related water management matters, geotechnical issues, the operations of Falco and its site 
infrastructure, and certain zones of proposed operations with respect to which Falco will assume historical liabilities. 
Such indemnities in favour of Glencore Canada, if triggered, may result in Falco incurring significant losses and other 
obligations in favour of Glencore which Falco may be unable to satisfy, which would have a material adverse effect 
on the development or operations of Falco. In addition, the releases contained in the OLIA could prevent Falco from 
claiming certain losses from Glencore Canada in the context of the development, operation or closure of the Horne 5 
Project, which could have a material adverse effect on the affairs and operations of Falco.   

http://www.sedarplus.ca/
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Please refer to the material change report dated February 1, 2024 for more details on the Indemnity and Release in 
favour of Glencore Canada pursuant to the OLIA. 

Technical Committee Approvals, Right of Glencore to make Orders 
 
The OLIA provides for the establishment of a Technical Committee with the mandate to establish operating 
parameters or limits (the “Operating Parameters”) within which Falco can conduct operations of the Horne 5 Project 
so as not to interfere with the operations of the Horne Smelter, pose risks to the Horne Smelter or increase risks to 
the Horne Smelter, and determine whether mitigation measures are required, and approve the scoping and design of 
such mitigation measures.  
 
In addition, the OLIA provides that Glencore Canada has the power, in certain specified circumstances, to issue 
Orders in order to protect the Horne Smelter.  
 
Operating Parameters imposed at the level of the Technical Committee, or the issuance of an Order by Glencore 
could negatively impact Falco’s dewatering or mining operations, resulting in such operations being less profitable or 
not profitable compared to expectations in the latest feasibility study for the Horne 5 Project, which could have a 
material adverse effect on Falco’s ability to obtain financing or on Falco’s results of operations. 
 
Termination of the OLIA 
 
The occurrence of any of the events of default under the OLIA which is not cured or certain other termination triggers 
in the OLIA relating to delays in the commencement of dewatering or mining activities beyond the specified deadlines 
contained in the OLIA, could have a material adverse effect on Falco, including the risk that the OLIA may be 
terminated which would prevent Falco from developing or operating the Project and would have a material adverse 
effect on Falco.  
 
A material change report dated February 1, 2024 describing the principal terms of the OLIA together with a copy the 
OLIA is available on SEDAR+ at www.sedarplus.ca. 
 
Falco’s ability to finance its operations 
 
The Company’s ability to continue its business operations is dependent on Management’s ability to secure additional 
financing. Currently, Falco does not have any producing projects and no sources of revenue and any project it 
develops will require significant capital expenditures. As a result, the Company may be required to seek additional 
sources of debt and equity financing in the near future. While the Company has been successful in raising financing 
in the past, its ability to raise additional financing may be affected by numerous factors beyond its control including 
adverse market conditions, commodity price changes and economic downturn. There is no assurance that Falco will 
be able to raise the funds required to continue its operations or that such financing will be sufficient to meet the 
Company’s objective or obtained on terms favourable to it. The development of the Horne 5 Project remains subject 
to, among other things, Falco securing adequate financing on conditions acceptable to it and the failure to obtain the 
necessary financing would have a material adverse effect on Falco’s development and operations. 
 
Permits, licenses and approvals 
 
The operations of Falco require licenses and permits from various governmental authorities. Such licenses and 
permits are subject to changes in regulations and in various operating circumstances. As discussed above under the 
“Environmental Permitting Process” heading, the increase in public and government attention regarding air quality in 
Rouyn-Noranda in particular as it relates to the Horne Smelter’s emissions and public consultation related to the 
renewal of the Horne Smelter Ministerial Authorization has delayed and impacted the Horne 5 Project’s Environmental 
Permitting Process. In addition, Section 197 of the Clean Air Regulation prohibits a project from being authorized if it 
is likely to add contaminants to the air that are already present in a concentration higher than the standards in force. 
Currently, arsenic and four other metals are notably present in the ambient air of Rouyn-Noranda beyond the 
concentration allowed by the standards in force. Based on the results of the air emissions modeling for the Horne 5 
Project, Falco is of the view that the contribution of the Horne 5 Project to air emissions will be negligible and therefore 
complies with the CAR. This is emphasized by Falco’s Air Emission Reduction Plan that would ensure a negative 
mass balance of its air emissions, capturing more contaminants than its estimated contribution. The MELCCFP has 
indicated to Falco that it has concerns with respect to compliance of this approach with Section 197 of the CAR. 
Discussions with the MELCCFP are ongoing. There is no certainty that the MELCCFP will agree with Falco regarding 
the application of the CAR and Falco’s contribution, which may further delay or prevent the issuance of the required 
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permits and therefore negatively impact the development of the Horne 5 Project. There can be no guarantee that 
Falco will be able to obtain all necessary licenses and permits that may be required to develop the Horne 5 Project or 
to maintain its business operations and mining activities. 
 
In addition, if Falco proceeds to production on any exploration property, it must obtain and comply with permits and 
licenses, which may contain specific conditions concerning operating procedures, water use, the discharge of various 
materials into or on land, air or water, waste disposal, spills, environmental studies, abandonment and restoration 
plans and financial assurances.  
 
There can be no assurance that Falco will be able to obtain such permits and licenses or that it will be able to comply 
with any such conditions. 
 
Third party approvals 
 
Falco may require the consent or approval of third parties in order to enter into or complete certain agreements or 
transactions necessary in the course of its operations. There can be no assurance that such third parties, which may 
include shareholders, regulatory bodies or entities with an interest in the applicable property or others, will provide the 
required approval or consent in a timely manner, or at all. Failure to obtain such third party approvals may result in a 
material adverse effect on Falco’s operations and financial condition. 
 
Community relations, social license and land claim 
 
Maintaining a positive relationship with the communities in which Falco operates is critical to its business operations 
and the development of the Horne 5 Project.  
 
Falco may come under pressure to demonstrate that other stakeholders (including employees, communities 
surrounding operations and the countries in which they respectively operate) benefit and will continue to benefit from 
its commercial activities, and/or that it operates in a manner that will minimize any potential damage or disruption to 
the interests of those stakeholders.  
 
Erosion of social license or activities of third parties seeking to call into question social license may have the effect of 
slowing down the development of new projects and potentially may increase the cost of constructing and operating 
these projects. Productivity may be reduced due to restriction of access, proceedings initiated or delays in permitting 
and there may also be extra costs associated with improving the relationship with the surrounding communities. 
 
For instance and as discussed above under the “Environmental Permitting Process” heading, the current situation 
regarding air quality in Rouyn-Noranda in particular as it relates to the Horne Smelter’s emissions, could negatively 
impact Falco community relations and social license. While the Company is committed to operating in a socially 
responsible manner there is no guarantee that its efforts will meet all of third parties’ expectations, which could have 
a material adverse effect on the Company’s business, financial position and operations. 
 
At the present time, to the knowledge of Falco, none of the properties in which Falco has an interest, is the subject of 
an aboriginal land claim. However, no assurance can be provided that such will not be the case in the future.  
 
Falco has significant indebtedness 
 
The Company has a significant amount of secured debt, including Glencore Canada’s Convertible Debenture and 
Osisko Gold’s Convertible Loan, and other secured obligations under the Silver Stream Agreement. In addition, the 
Company currently intends to continue to seek additional financing in the future, which may include the issuance of 
additional unsecured or secured debt securities, equity securities and equity-linked securities. There can be no 
assurance as to the timing of any such financing or that any such additional financing will be completed on favorable 
terms, or at all. The Company’s future liquidity may be negatively affected by the risk factors discussed elsewhere. If 
the Company’s liquidity is materially diminished, the Company might not be able to timely pay or refinance its debt 
and interest thereon.  
 
Information systems and cyber security  
 
Falco relies on its IT infrastructure to meet its business objectives. Falco uses different IT systems, networks, 
equipment and software and has adopted security measures to prevent and detect cyber threats. However, Falco and 
third-party service providers and vendors may be vulnerable to cyber threats, which have been evolving in terms of 
sophistication and new threats are emerging at an increased rate. Unauthorized third parties may be able to penetrate 
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network security and misappropriate or compromise confidential information, create system disruptions or cause 
shutdowns to Falco or its counterparties. Although Falco has not experienced any losses relating to cyber attacks or 
other information security breaches, there can be no assurance that there will be no such loss in the future. Significant 
security breaches or system failures of Falco or its counterparties, especially if such breach goes undetected for a 
period of time, may result in significant costs, fines or lawsuits and damage to reputation. The significance of any 
cyber security breach is difficult to quantify, but may in certain circumstances be material and could have a material 
adverse effect on Falco’s business. 
 
Exploration, development and operations 
 
The long-term profitability of Falco’s operations will be in part directly related to the cost and success of its exploration 
programs, which may be affected by a number of factors, including the Company’s ability to develop the Horne 5 
Project into a mine and generate profits from it.  
 
The decision as to whether a property contains a commercially viable mineral deposit and should be brought into 
production will depend upon the results of exploration programs and/or feasibility studies, and the recommendations 
of duly qualified engineers and/or geologists, all of which involves significant expense. Major expenditures are 
required to develop metallurgical processes and to construct mining and processing facilities at a particular site. 
 
While the discovery of an ore body may result in substantial rewards, few properties which are explored are 
commercially mineable and ultimately developed into producing mines. 
 
Climate change 
 
Falco recognizes that climate change is an international and community concern which may affect the business and 
operations of Falco, directly or indirectly. The continuing rise in global average temperatures has created varying 
changes to regional climates across the globe, resulting in risks to equipment and personnel. Governments at all 
levels are moving towards enacting legislation to address climate change by regulating carbon emissions and energy 
efficiency, among other things. Where legislation has already been enacted, regulation regarding emission levels and 
energy efficiency are becoming more stringent. The mining industry, as a significant emitter of greenhouse gas 
emissions, is particularly exposed to these regulations. Costs associated with meeting these requirements may be 
subject to some offset by increased energy efficiency and technological innovation; however, there is no assurance 
that compliance with such legislation will not have an adverse effect on Falco’s business, results of operations, 
financial condition and its share price. 
 
Extreme weather events (such as prolonged drought or freezing, increased flooding, increased periods of precipitation 
and increased frequency and intensity of storms, wildfires and other adverse weather conditions) have the potential 
to disrupt operations and the transport routes. Extended disruptions could result in interruption to production, which 
may adversely affect Falco’s business, results of operations, financial condition and its share price. 
 
Climate change is perceived as a threat to communities and governments globally. Stakeholders may increase 
demands for emission reductions and call upon mining companies to better manage their consumption of climate-
relevant resources (hydrocarbons, water etc.). This may attract social and reputational attention towards operations, 
which could have an adverse effect on Falco’s business, results of operations, financial condition and its share price. 
 
Regulatory matters 
 
Falco’s activities are subject to governmental laws and regulations. These activities can be affected at various levels 
by governmental regulation governing exploration and development, taxes, labour standards and occupational health, 
expropriation, mine safety, environment, electrical distribution and other matters. Since 2017, Falco had been party 
to a pre-project evaluation agreement with Hydro-Québec, which was abandoned in August 2023. Pursuant to the Act 
regulating the distribution of electricity, an authorization must now be obtained from the MEIE for connection of 
projects greater than 5,000 kW. On August 28, 2023, the Company submitted a request for hydroelectricity supply to 
Hydro-Québec in accordance with such Act regulating the distribution of electricity. There is no certainty that such 
approval will be obtained, or that the required electricity supply for the Horne 5 Project will be available to Falco on 
appropriate terms, which could have a material adverse effect on the development of the Project. 
 
In addition, exploration and commercialization are subject to various federal, provincial and local laws and regulations 
relating to the protection of the environment. These laws impose high standards on the mining industry, to monitor 
the discharge of wastewater and report the results of such monitoring to regulatory authorities, to reduce or eliminate 
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certain effects on or into land, water or air, to progressively rehabilitate mine properties, to manage hazardous wastes 
and materials and to reduce the risk of worker accidents. 
 
Failure to comply with applicable laws and regulations may result in civil or criminal fines or penalties or enforcement 
actions, including orders issued by regulatory or judicial authorities enjoining or curtailing operations or requiring 
corrective measures, installation of additional equipment or remedial actions, any of which could result in significant 
expenditures. Falco may also be required to compensate private parties suffering loss or damage by reason of a 
breach of such laws, regulations or permitting requirements. It is also possible that future laws and regulations, or 
more stringent enforcement of current laws and regulations by governmental authorities, could cause additional 
expense, capital expenditures, restrictions on or suspensions of Falco’s activities and delays in the exploration of 
properties. 
 
Amendments to current laws, regulations and permits governing operations and activities of mining companies, or 
more stringent implementation thereof, could have a material adverse impact on Falco and cause increases in capital 
expenditures or production costs or reduction in levels of production at producing properties or require abandonment 
or delays in development of new mining properties. 
 
Environmental risks and hazards 
 
Mining is capital intensive and subject to a number of risks and hazards, including environmental pollution, accidents 
or spills, industrial and transportation accidents, labour disputes, changes in the regulatory environment, natural 
phenomena (such as inclement weather conditions, earthquakes, pit wall failures and cave-ins) and encountering 
unusual or unexpected geological conditions. Such risk and hazards might impact Falco’s business. Consequently, 
many of the foregoing risks and hazards could result in damage to, or destruction of, Falco’s mineral properties or 
future processing facilities, personal injury or death, environmental damage, delays in or interruption of or cessation 
of their exploration or development activities, delay in or inability to receive required regulatory approvals, or costs, 
monetary losses and potential legal liability and adverse governmental action. Falco may be subject to liability or 
sustain loss for certain risks and hazards against which it does not or cannot insure or against which it may reasonably 
elect not to insure because of the cost. This lack of insurance coverage could result in material economic harm to 
Falco. 
 
Mineral Resource and Mineral Reserve estimates  
 
Mineral Resource and Mineral Reserve figures are only estimates. Such estimates are expressions of judgment based 
on knowledge, mining experience, analysis of drilling results and industry practices. While Falco believes that the 
Mineral Resource and Mineral Reserve estimates, as applicable, in respect of properties in which Falco holds a direct 
interest reflect best estimates, the estimating of Mineral Resources and Mineral Reserve is a subjective process and 
the accuracy of Mineral Resource and Mineral Reserve estimates is a function of the quantity and quality of available 
data, the accuracy of statistical computations, and the assumptions used and judgments made in interpreting available 
engineering and geological information.  
 
There is significant uncertainty in any Mineral Resource and Mineral Reserve estimate and the actual deposits 
encountered and the economic viability of a deposit may differ materially from estimates. Estimated Mineral 
Resources and Mineral Reserves may have to be re-estimated based on changes in prices of gold or other minerals, 
further exploration or development activity or actual production experience. This could materially and adversely affect 
estimates of the volume or grade of mineralization, estimated recovery rates or other important factors that influence 
such estimates. In addition, Mineral Resources are not Mineral Reserves and there is no assurance that any Mineral 
Resource estimate will ultimately be reclassified as Proven or Probable Mineral Reserves. Mineral Resources which 
are not Mineral Reserves do not have demonstrated economic viability. 
 
Reliance on historical data 
 
Although Falco’s normal data verification procedures have been employed in connection with the calculations of the 
Mineral Resource estimation on the Horne 5 Project and sampling, analytical and test data underlying the estimated 
Mineral Resources have been verified by qualified persons, an extensive amount of historical data and records on 
the Horne 5 Project was relied on in establishing these calculations. Falco cannot provide any comfort that it can rely 
upon, verify or necessarily authenticate such historical information in connection with its exploitation of the Horne 5 
Project. Falco cannot guarantee that the historical records that are available are free from material errors or 
inaccuracies. While Falco believes that the Mineral Resource and Mineral Reserve estimates in respect of its Horne 5 
Project reflect best estimates, the estimating of Mineral Resources is a subjective process and the accuracy of Mineral 
Resource estimate is a function of the quantity and quality of available data, the accuracy of statistical computations, 
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and the assumptions used and judgments made in interpreting available engineering and geological information. 
There is significant uncertainty in any Mineral Resource estimate and the actual deposits encountered and the 
economic viability of a deposit may differ materially from estimates. 
 
Market price of the Falco Shares 
 
The market price of Falco Shares is affected by many variables not directly related to the corporate performance of 
Falco, including the strength of the economy generally, the availability and attractiveness of alternative investments, 
and the breadth of the public market for the stock. The effect of these and other factors on the market price of the 
Falco Shares in the future cannot be predicted and may cause decreases in asset values, which may result in 
impairment losses. 
 
Mergers, acquisitions or joint ventures 
 
Falco may evaluate from time to time opportunities to merge, acquire and joint venture assets and businesses or 
conduct any other type of transaction. Global landscape has changed and there are risks associated to such 
transaction due to liabilities and evaluations with the aggressive timelines of closing transactions from increased 
competition.  
 
There is also a risk that the review and examination process might be inadequate and cause material negative 
outcomes. These transactions may be significant in size, may change the scale of Falco’s business and may expose 
it to new geographic, political, operating, financial and geological risks. Falco’s success will depend on its ability to 
identify suitable partners, conclude a transaction on acceptable terms and integrate operations successfully. Any 
transactions would be accompanied by risks, such as the difficulty of integrating the operations and personnel; the 
potential disruption of Falco’s ongoing business; the inability of management to maximize the financial and strategic 
position of Falco; the maintenance of uniform standards, controls, procedures and policies; dilution of Falco’s present 
shareholders or of its interests in its assets or the decision to grant interests to a joint venture partner. 
 
There can be no assurance that Falco would be successful in overcoming these risks or any other problems 
encountered in connection with such transactions or joint ventures. There may be no right for shareholders to evaluate 
the merits or risks of any future transaction or joint venture undertaken except as required by applicable laws and 
regulations. 
 
Attracting and retaining qualified management  
 
Falco is dependent on certain members of management, particularly its President and Chief Executive Officer. The 
loss of his services could adversely affect Falco. 
 
Falco is dependent on the services of key executives and other highly skilled personnel focused on advancing its 
corporate objectives as well as the identification of new opportunities for growth and funding. The loss of these persons 
or its inability to attract and retain additional highly skilled employees required for its activities may adversely impact 
Falco’s business. Further, while certain of Falco’s officers and directors have experience in the exploration of mineral 
producing properties, Falco remains highly dependent upon contractors and third parties in the performance of their 
exploration and development activities. There can be no guarantee that such contractors and third parties will be 
available to carry out such activities on behalf of Falco or be available upon commercially acceptable terms. 
 
Competition 
 
Falco’s activities are directed towards the exploration, evaluation and development of mineral deposits. There is no 
certainty that the expenditures to be made by Falco will result in discoveries of commercial quantities of mineral 
deposits. There is aggressive competition within the mining industry for the discovery and acquisition of properties 
considered to have commercial potential. Falco will compete with other interests, many of which have greater financial 
resources than it will have, for the opportunity to participate in promising projects. Significant capital investment is 
required to achieve commercial production from successful exploration efforts, and Falco may not be able to 
successfully raise funds required for any such capital investment. 
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Conflicts of interest 
 
Certain directors and officers of Falco also serve as directors and officers of other companies involved in natural 
resource exploration and development; consequently, there is a possibility that such directors and officers will be in a 
position of conflict of interest. Any decision made by such directors and officers involving Falco will be made in 
accordance with their duties and obligations to deal fairly and in good faith with Falco and such other companies. In 
addition, such directors and officers will declare, and refrain from voting on, any matter in which such directors and 
officers may have a material conflict of interest. As applicable, Falco may form a special committee of independent 
directors on an ad hoc basis. 
 
Factors beyond the control of Falco 
 
The potential profitability of mineral properties is dependent upon many factors beyond Falco’s control. For instance, 
world prices of and markets for minerals are unpredictable, highly volatile, potentially subject to governmental fixing, 
pegging and/or controls and respond to changes in domestic, international, political, social and economic 
environments. Another factor is that rates of recovery of minerals from mined ore (assuming that such mineral deposits 
are known to exist) may vary from the rate experienced in tests and a reduction in the recovery rate will adversely 
affect profitability and, possibly, the economic viability of a property. Profitability also depends on the costs of 
operations, including costs of labour, equipment, electricity, environmental compliance or other production inputs. 
Such costs will fluctuate in ways Falco cannot predict and are beyond Falco’s control, and such fluctuations will impact 
profitability and may eliminate profitability altogether. Additionally, due to worldwide economic uncertainty, the 
availability and cost of funds for development and other costs have become increasingly difficult, if not impossible, to 
project. These changes and events may materially affect the financial performance of Falco and they may also 
negatively impact the project schedule. 
 
Infectious Disease Outbreaks 
 
Falco faces risks related to health epidemics, pandemics and other outbreaks of infectious diseases, which could 
significantly disrupt, directly or indirectly, its operations and may materially and adversely affect its business and 
financial conditions.  
 
Falco’s business could be adversely impacted by health epidemics, pandemics and other outbreaks of infectious 
diseases. The extent to which an epidemic or pandemic impacts Falco’s business, including its operations and the 
market for its securities, will depend on future developments, which are highly uncertain and cannot be predicted at 
this time, and include the duration, severity and scope of an outbreak and the actions taken to contain or treat such 
outbreak. In particular, the continued spread of the coronavirus globally could materially and adversely impact Falco’s 
business including without limitation, employee health, workforce productivity, increased insurance premiums, 
limitations on travel, the availability of industry experts and personnel, operations and business of third party 
operators, and other factors that will depend on future developments beyond Falco’s control, which may have a 
material and adverse effect on its business, financial condition and results of operations. There can be no assurance 
that Falco’s personnel will not be impacted by these pandemic diseases and ultimately see its workforce productivity 
reduced or incur increased medical costs / insurance premiums as a result of these health risks.  
 
In addition, a significant outbreak of infectious diseases could result in a widespread global health crisis that could 
adversely affect global economies and financial markets resulting in an economic downturn that could have an 
adverse effect on the demand for precious metals and Falco’s future prospects. 
 
Potential fraud and corruption 
 
Falco is subject to risks related to the potential to benefit from improper transactions and financial reporting to hide 
operational deficiencies or enhance remuneration. Other risks include the potential for fraud and corruption by 
suppliers, personnel or government officials and which may implicate Falco, and its ability to comply with applicable 
anti-corruption laws. 
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Reputational risks 
 
Reputational risk is the risk that an activity undertaken by an organization or its representatives will impair its image 
in the community or lower public confidence in it, resulting in loss of revenue, legal action or increased regulatory 
oversight and loss of valuation and share price. Possible sources of reputational risk could come from, but not limited 
to, operational failures, non-compliance with laws and regulations, or leading an unsuccessful financing. In addition 
to its risk management policies, controls and procedures, Falco has a formal Code of Ethics to help manage and 
support Falco’s reputation. 
 
Financial Risks 
 
The Company’s activities expose it to a variety of financial risks: market risks (including foreign currency risk), credit 
risk and liquidity risk. The Company’s overall risk management program focuses on the unpredictability of financial 
markets and seeks to minimize potential adverse effects on the Company’s performance.  
 
A description of the financial risks are included in the Annual Financial Statements, filed on SEDAR+ at 
www.sedarplus.ca. 
 
Internal Control Disclosure 
 
In November 2007, the Canadian Securities Administrators exempted issuers on the TSX-V, such as the Company, 
from certifying disclosure controls and procedures, as well as internal controls over financial reporting as of 
December 31, 2007, and thereafter. The Company is required to file basic certificates. The Company makes no 
assessment relating to establishment and maintenance of disclosure controls and procedures as defined under 
National Instrument 52-109. 
 
Basis of Presentation of Financial Statements 
 
The Financial Statements have been prepared in accordance with the IFRS as issued by the IASB applicable to the 
preparation of interim financial statements, including International Accounting Standard 34, Interim Financial 
Reporting. The Financial Statements should be read in conjunction with the Annual Financial Statements, which have 
been prepared in accordance with IFRS as issued by the IASB. 
 
The Board approved the Financial Statements on May 23, 2024. The significant accounting policies of Falco as well 
as the accounting standards issued but not yet effective are included in the notes to the Annual Financial Statements, 
filed on SEDAR+ at www.sedarplus.ca. 
  
Critical Accounting Estimates and Judgments 
 
Estimates and assumptions are continuously evaluated and are based on historical experience and other factors, 
including expectations of future events that are believed to be reasonable under the circumstances. The determination 
of estimates requires the exercise of judgment based on various assumptions and other factors such as historical 
experience and current and expected economic conditions. Actual results could differ from those estimates. 
 
The critical judgments in applying the Company’s accounting policies are detailed in the Annual Financial Statements, 
filed on SEDAR+ at www.sedarplus.ca. 
 
Additional Information 
 
Additional information relating to the Company has been filed on SEDAR+ at www.sedarplus.ca. 
 
Cautionary Statement Regarding Forward-Looking Statements 
 
Except for the statements of historical fact contained herein, certain information presented in the MD&A constitutes 
forward-looking statements concerning the business, operations, plans and financial performance and condition of 
Falco. Often, but not always, forward-looking statements can be identified by words such as “plans”, “expects”, 
“seeks”, “may”, “should”, “could”, “will”, “budget”, “scheduled”, “estimates”, “forecasts”, “intends”, “anticipates”, 
“believes”, or variations including negative variations thereof of such words and phrases that refer to certain actions, 
events or results that may, could, would, might or will occur or be taken or achieved. These statements are made as 
of the date of this MD&A.  
 

http://www.sedarplus.ca/
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These forward-looking statements include, among others, statements with respect to Falco’s objectives for the 
ensuing years, its medium and long-term goals and strategies to achieve those objectives and goals, as well as 
statements with respect to its beliefs, plans, objectives, expectations, anticipations, estimates and intentions. 
Specifically, they may include statements relating to the development, dewatering, operations and mining at the 
Horne 5 Project, the financing of the dewatering and construction of the Horne 5 Project, the conditions precedent to 
the ability to conduct dewatering or mining activities under the OLIA, the ability of Falco to provide the required 
financial assurances and insurance policies in favour of Glencore Canada, the impact and risks to Glencore Canada’s 
Horne Smelter that may arise from the development and operation of Falco’s Horne 5 Project, the permitting of the 
Horne 5 Project and the potential suspension or modification of the operations of Falco’s Horne 5 Project to the extent 
required under the OLIA, may be forward-looking statements within the meaning of applicable securities legislation 
Although management considers these assumptions to be reasonable based on information currently available to it, 
they may prove to be incorrect.  
 
Forward-looking statements involve known and unknown risks, uncertainties and other factors which may cause the 
actual plans, results, performance or achievements of Falco to differ materially from any future plans, results, 
performance or achievements expressed or implied by the forward-looking statements. These risks and uncertainties 
also include: the risk that the conditions precedent to the ability of Falco to conduct dewatering and mining activities 
under the OLIA may not be satisfied, the risks that Falco may not obtain the required financial assurances or insurance 
policies to be provided to Glencore Canada, or the financing required to develop or operate the Horne 5 Project, the 
risks that the required permits and authorizations required from governmental authorities to develop and operate the 
Horne 5 Project may not be obtained on the terms contemplated or at all, the ability to obtain admissibility of the 
environmental impact assessment of the Horne 5 Project and to prepare and complete the Horne 5 Project‘s formal 
public consultation process, the risk that the OLIA may be terminated in accordance with its terms as a result of an 
event of default or otherwise, or certain other terminations relating to delays in the commencement of dewatering or 
mining activities beyond the specified deadlines set forth in the OLIA, the risk that, once commenced, certain 
operations of the Horne 5 Project may have to be suspended, altered or modified pursuant to the conditions of the 
OLIA, the risks that Glencore may require modifications to Falco’s operations at the Horne 5 Project pursuant to an 
order issued by Glencore under the OLIA which would render the operations less profitable or not profitable (compared 
to expectations in the latest feasibility study for the Horne 5 Project), the risk that Falco may incur significant losses 
and other obligations under its indemnities in favour of Glencore Canada contemplated in the OLIA.  
 
Forward looking statements could also relate to statements among others regarding: (a) projections and assumptions 
relating to the recovered grade, average ore recovery, internal dilution, mining dilution and other mining parameters 
set out in the Updated Feasibility Study; (b) assumptions relating to the gross revenues, operating cash flows and 
other revenue metrics set out in the Updated Feasibility Study (c) the LOM and mineral reserves estimates set out in 
the Updated Feasibility Study; (d) the ability to repay the convertible instruments at maturity, as well as other risks 
and uncertainties set forth in Falco’s continuous disclosure documents filed on SEDAR+ at www.sedarplus.ca. 
 
Although the Company believes the forward-looking statements in this MD&A are reasonable, it can give no assurance 
that the expectations and assumptions in such statements will prove to be correct. Consequently, the Company 
cautions investors that any forward-looking statements by the Company are not guarantees of future results or 
performance and that actual results may differ materially from those in forward-looking statements. 
 
In addition, statements (including data in tables) relating to Mineral Resources, Mineral Reserves and gold equivalent 
ounces are forward looking statements, as they involve implied assessment, based on certain estimates and 
assumptions, and no assurance can be given that the estimates will be realized. 
 
Although Falco has attempted to identify important factors that could cause actual plans, actions, events or results to 
differ materially from those described in forward-looking statements, there may be other factors that cause plans, 
actions, events or results not to be as anticipated, estimated or intended. There can be no assurance that forward-
looking statements will prove to be accurate, as actual plans, results and future events could differ materially from 
those anticipated in such statements. Accordingly, readers should not place undue reliance on forward-looking 
statements. 
 
 
(Signed)   Luc Lessard 
Luc Lessard 
President and Chief Executive Officer 
 
May 23, 2024 

(Signed)   Anthony Glavac 
Anthony Glavac 
Chief Financial Officer 
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Corporate Information 
 
Head Office 
1100 av. des Canadiens-de-Montréal 
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Montréal, Québec, Canada H3B 2S2 
Tel.: (514) 905-3162 
Email: info@falcores.com  Web site: www.falcores.com 
 
 
Project Office 
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Rouyn-Noranda (Québec) J9X 7C1 
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Mario Caron, Chair Luc Lessard, President and Chief Executive Officer 
Alex Dann Hélène Cartier, Vice President, Environment 
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